APPENDIX D

WORK SCHEDULE

Listing of Currently Identified Interim and Major Milestones and
Target Dates

NOTES:

Major Milestones are indicated by a -00 suffix (example, M-21-00).
Interim Milestones are indicated by a suffix greater than zero
(example, M-22-02). A target date is indicated by a “T” (example,
M-21-02-T01). See Section 2.0 of this Action Plan for more
details.

Milestones and target dates which are completed, or have been
deleted by an approved Tri-Party Agreement change request, are not
displayed in Appendix D and have been archived.



Table D.

Major and Interim Milestones and Target Dates

Document current as of September 1, 2003

Number Milestone Due Date

M-013-00N SUBMIT 1 200 NPL RI/FS (RFI/CMS) WORK PLAN FOR THE 200-UR-1, 12/31/2003

LEAD AGENCY: UNPLANNED RELEASES.

DUAL (see

note) Note:See operable unit LRA designation listing in Appendix C.

M-013-000 SUBMIT 1 200 NPL RI/FS (RFI/CMS) WORK PLAN FOR THE 200-SW-2, 12/31/2004

LEAD AGENCY: RADIOACTIVE LANDFILLS AND DUMPS OU. INCLUDES WASTE SITES IN

DUAL (see THE 200-SW-1, NON-RADIOACTIVE LANDFILLS AND DUMPS OU.

note)
Note:See operable unit LRA designation listing in Appendix C.

M-015-00 COMPLETE THE RI/FS (OR RFI/CMS) PROCESS FOR ALL OPERABLE 12/31/2008
UNITS.

M-015-00C COMPLETE ALL 200 AREA NON-TANK FARM OPERABLE UNIT PRE-ROD 12/31/2008

LEAD AGENCY: SITE INVESTIGATIONS UNDER APPROVED WORK PLAN SCHEDULES.

DUAL (see

note) Note:See operable unit LRA designation listing in Appendix C.

M-015-39A COMPLETE CHEMICAL SEWER GROUP FIELD WORK THROUGH SAMPLE 09/30/2003
COLLECTION AND ANALYSIS.

M-015-39B SUBMIT DRAFT A 200-CS-1 CHEMICAL SEWER GROUP RI REPORT. 05/31/2004
M-015-39C SUBMIT DRAFT A 200-CS-1 CHEMICAL SEWER GROUP FS AND SUBMIT 11/30/2005
DRAFT A 200-CS-1 CHEMICAL SEWER GROUP PROPOSED PLAN/PROPOSED

RCRA PERMIT MODIFICATION.
M-015-40C SUBMIT DRAFT A 200-CW-5 U POND/Z DITCHES COOLING WATER GROUP 10/31/2004
FS AND SUBMIT DRAFT A 200-CW-5 U POND/Z DITCHES COOLING WATER
GROUP PROPOSED PLAN INCLUDING THE PAST PRACTICE WASTE SITES
IN THE 200-CW-2 S—-PONDS/DITCHES COOLING WATER GROUP, THE 200-
CW-4 T-PONDS/DITCHES COOLING WATER GROUP, AND THE 200-SC-1
STEAM CONDENSATE GROUP.
M-015-41C SUBMIT THE DRAFT A 200-TW-1 OU AND 200-TW-2 OU FS AND DRAFT A 03/31/2004
PROPOSED PLAN TO EPA AND ECOLOGY.AND INCLUDES THE PAST
PRACTICE WASTE SITES IN THE 200-PW-5 FISSION PRODUCT-RICH
PROCESS WASTE GROUP. THE WASTE SITE ASSOCIATED WITH THE
HANFORD PROTOTYPE BARRIER WILL BE ADDRESSED BY THE TW-1/TW-2
PROPOSED PLAN.
M-015-43B SUBMIT 200-PW-2 OU RI REPORT INCLUDING THE PAST PRACTICE 06/30/2004
WASTE SITES IN THE 200-PW-4 GENERAL PROCESS WASTE GROUP.
M-015-43C SUBMIT 200-PW-2 OU FEASIBILITY STUDY AND PROPOSED 12/31/2005
PLAN/PROPOSED RCRA PERMIT MODIFICATION INCLUDING THE PAST
PRACTICE WASTE SITES IN THE 200-PW-4 GENERAL PROCESS WASTE
GROUP.
M-015-44A SUBMIT 200-MW-1 OU REMEDIAL INVESTIGATION REPORT. 12/31/2005
M-015-44B SUBMIT 200-MW-1 OU FEASIBILITY STUDY AND PROPOSED PLAN. 12/31/2006
M-015-46A SUBMIT 200 AREA CHEMICAL LABORATORY WASTE OUs REMEDIAL 10/31/2005

INVESTIGATION REPORT, INCLUDING THE PAST PRACTICE WASTE SITES
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IN THE 200-LW-1 AND 200-LW-2 200 AREA CHEMICAL LABORATORY
GROUPS.

M-015-46B

SUBMIT 200 AREA CHEMICAL LABORATORY WASTE OUs FEASIBILITY
STUDY AND PROPOSED PLAN/PROPOSED PERMIT MODIFICATION,
INCLUDING THE PAST PRACTICE WASTE SITES IN THE 200-LW-1 AND
200-LW-2 200 AREA CHEMICAL LABORATORY GROUPS.

09/30/2006

M-016-00

LEAD AGENCY:

DUAL
note)

(see

COMPLETE REMEDIAL ACTIONS FOR ALL NON-TANK FARM OPERABLE
UNITS.

Note:See operable unit LRA designation listing in Appendix C.

09/30/2024

M-016-00A

COMPLETE ALL INTERIM RESPONSE ACTIONS FOR THE 100 AREAS.

COMPLETION OF INTERIM RESPONSE ACTIONS IS DEFINED AS THE
COMPLETION OF THE INTERIM ROD OR ACTION MEMORANDUM
REQUIREMENTS IN ACCORDANCE WITH AN APPROVED RD/RA WORK PLAN
OR REMOVAL ACTION WORK PLAN AND OBTAIN EPA AND/OR ECOLOGY
APPROVAL OF THE APPROPRIATE PROJECT CLOSEOUT DOCUMENTS.

12/31/2012

M-016-00B

COMPLETE ALL INTERIM 300 AREA REMEDIAL ACTIONS TO INCLUDE
CONFIRMATORY SAMPLING OF ALL CANDIDATE SITES LISTED IN THE
300-FF-2 ROD.

COMPLETION OF ALL INTERIM REMEDIAL ACTIONS IS DEFINED AS THE
COMPLETION OF THE INTERIM ROD REQUIREMENTS IN ACCORDANCE WITH
AN APPROVED RD/RA WORK PLAN AND OBTAIN EPA AND/OR ECOLOGY
APPROVAL OF THE APPROPRIATE PROJECT CLOSEOUT DOCUMENTS.
COMPLETION OF CONFIRMATORY SAMPLING IS DEFINED AS THE
COMPLETION OF THE SAMPLING NECESSARY TO DETERMINE WHETHER OR
NOT THE WASTE SITE MEETS CRITERIA FOR CLEANUP OR CAN BE
CLOSED OUT FROM THE WASTE INFORMATION DATA SYSTEM (WIDS) AS
DEFINED IN THE RD/RA WORK PLAN. THE DISPOSITION OF IMPEDING
SURPLUS FACILITIES WILL BE PERFORMED IN ACCORDANCE WITH
MILESTONE M-094-00.

09/30/2018

M-016-03H

COMPLETE REMEDIATION OF THE WASTE SITES IN THE 300-FF-1
OPERABLE UNIT TO INCLUDE EXCAVATION, VERIFICATION, AND
REGRADING, INCLUDING THE 618-4 BURIAL GROUND IN ACCORDANCE
WITH AN APPROVED REMEDIAL DESIGN REPORT/REMEDIAL ACTION WORK
PLAN.

06/30/2004

M-016-03TI

COMPLETE TREATMENT OF DRUMMED WASTE FROM THE 618-4 BURIAL
GROUND IN ACCORDANCE WITH AN APPROVED REMEDIAL DESIGN
REPORT/REMEDIAL ACTION WORK PLAN.

to be
determined

M-016-26E

COMPLETE EXCAVATION AND REMOVAL OF 100-B/C PROCESS EFFLUENT
PIPELINES.

09/30/2004

M-016-26F

COMPLETE BACKFILL OF 100 B/C PROCESS EFFLUENT PIPELINE
EXCAVATIONS.

02/28/2005

M-016-45

COMPLETE THE INTERIM REMEDIAL ACTION FOR THE 100 B/C AREA.

12/31/2006
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M-016-46 INITIATE REMEDIAL ACTIONS FOR THE REMAINING WASTE SITES FOR 07/31/2006
THE 100 D AREA.
M-016-47 COMPLETE THE INTERIM REMEDIAL ACTIONS FOR THE 100 D AREA. 12/31/2011
M-016-48 INITIATE REMEDIAL ACTIONS FOR THE REMAINING WASTES SITES FOR 07/31/2005
THE 100 F AREA.
M-016-49 COMPLETE THE INTERIM REMEDIAL ACTIONS FOR THE 100 F AREA. 12/31/2008
M-016-50 INITIATE REMEDIAL ACTIONS FOR THE REMAINING WASTES SITES FOR 07/31/2007
THE 100 H AREA.
M-016-51 COMPLETE THE INTERIM REMEDIAL ACTIONS FOR THE 100 H AREA. 12/31/2010
M-016-52 INITIATE RESPONSE ACTIONS FOR THE REMAINING WASTES SITES FOR 07/31/2009
THE 100 K AREA.
M-016-53 COMPLETE THE INTERIM RESPONSE ACTIONS FOR THE 100 K AREA. 12/31/2012
M-016-54 INITIATE RESPONSE ACTIONS FOR THE REMAINING WASTES SITES FOR 07/31/2008
THE 100 N AREA.
M-016-55 COMPLETE THE INTERIM RESPONSE ACTIONS FOR THE 100 N AREA. 12/31/2012
M-016-56 COMPLETE THE INTERIM REMEDIAL ACTIONS FOR 100-IU-2 AND 100- 12/31/2008
IU-6.
M-016-60 COMPLETE INTERIM REMEDIAL ACTIONS FOR AT LEAST 3 OF THE 12/31/2006
FOLLOWING HIGH ENVIRONMENTAL PRIORITY 300-FF-2 WASTE SITES
(316-4, 618-2, 618-3, 618-5 AND 618-7) AND COMPLETE
CONFIRMATORY SAMPLING OF 300-FF-2 CANDIDATE SITES 300-7 AND
300-9.
M-01l6-61 COMPLETE INTERIM REMEDIAL ACTIONS FOR THE REMAINING HIGH 12/31/2008
ENVIRONMENTAL PRIORITY 300-FF-2 WASTE SITES (316-4, 618-2,
©618-3, ©618-5 AND 618-7).
M-016-62 COMPLETE INTERIM REMEDIAL ACTIONS FOR THE FOLLOWING 300-FF-2 12/31/2012
WASTE SITES: 300-8, 300-18, 300-vTS, 316-4, 600-47, 600-259,
618-2, 618-3, 618-5, 618-7, 618-8, AND 618-13 (SEE TABLE 1 IN
TPA CHANGE REQUEST M-16-01-006) .
M-016-63 SUBMIT A SCHEDULE AND TRI-PARTY AGREEMENT MILESTONES TO 11/30/2003

COMPLETE INTERIM REMEDIAL ACTIONS FOR THE FOLLOWING 300-FF-2
WASTE SITES (300-259, 303-M SA, 303-M UOF, UPR 300-46, UPR
300-17, AND 618-1) AND CONFIRMATORY SAMPLING OF THE FOLLOWING
300-FF-2 CANDIDATE SITES (300-109, 300-110, AND 333 ESHWSA)
(SEE TABLE 2 IN TPA CHANGE REQUEST M-016-01-06) THE MILESTONE
DELIVERABLE SHALL INCLUDE AT LEAST: 1) A SCHEDULE FOR
SUBMITTALS OF ANY DOCUMENTS REQUIRING EPA AND/OR ECOLOGY
APPROVAL (E.G., REMEDIAL DESIGN/REMEDIAL ACTION WORK PLANS,




Table D. Major and Interim Milestones and Target Dates

Document current as of September 1, 2003

Number Milestone Due Date

ETC.); 2) A SCHEDULE THAT DEFINES DATES FOR INITIATING AND
COMPLETING INTERIM REMEDIAL ACTIONS AT WASTE SITES AND
IMPEDING FACILITIES; 3) A TRI-PARTY AGREEMENT CHANGE PACKAGE
THAT INCLUDES MILESTONES FOR GROUPS OF WASTE SITES AND
IMPEDING FACILITIES THAT WILL ENSURE COMPLETION OF M-016-00B;
AND 4) AN EVALUATION OF OUTYEAR TRI-PARTY AGREEMENT
MILESTONES FOR THE 300 AREA TO SEE IF THEY CAN BE
ACCELERATED. IT IS EXPECTED THAT SCHEDULES WILL BE ALIGNED
WITH THE ASSOCIATED SCHEDULES REQUIRED BY M-094-01.

M-016-64 COMPLETE INTERIM REMEDIAL ACTIONS FOR THE FOLLOWING 300-FF-2 09/30/2010
WASTE SITES: (300-259, 303-M SA, 303-M UOF, UPR 300-46, UPR
300-17, AND 618-1) (SEE TABLE 2 IN TPA CHANGE REQUEST M-016-
01-006) .

M-016-65 SUBMIT A SCHEDULE AND TRI-PARTY AGREEMENT MILESTONES TO 08/30/2005

COMPLETE INTERIM REMEDIAL ACTIONS FOR THE 300-FF-2 WASTE
SITES AND CONFIRMATORY SAMPLING OF 300-FF-2 CANDIDATE SITES
INSIDE THE FENCE.

THE MILESTONE DELIVERABLE SHALL INCLUDE AT LEAST: 1) A
SCHEDULE FOR SUBMITTALS OF ANY DOCUMENTS REQUIRING EPA AND/OR
ECOLOGY APPROVAL (E.G., REMEDIAL DESIGN/REMEDIAL ACTION WORK
PLANS, ETC.); 2) A SCHEDULE THAT DEFINES DATES FOR INITIATING
AND COMPLETING INTERIM REMEDIAL ACTIONS AT WASTE SITES AND
ASSOCIATED IMPEDING SURPLUS FACILITIES; 3) A TRI-PARTY
AGREEMENT CHANGE PACKAGE THAT INCLUDES MILESTONES FOR GROUPS
OF WASTE SITES AND IMPEDING FACILITIES THAT WILL ENSURE
COMPLETION OF M-016-00B; AND, 4) A TRI-PARTY AGREEMENT
DISPOSITION PATH FOR ANY REMAINING 300-FF-2 WASTE SITES. IT
IS EXPECTED THAT SCHEDULES WILL BE ALIGNED WITH THE
ASSOCIATED SCHEDULES REQUIRED BY M-094-04.

M-016-66 INITIATE INTERMEDIATE DESIGN AND AUTHORIZATION SAFETY 09/30/2004
ANALYSIS FOR REMEDIAL ACTIONS AT THE 618-10 AND 618-11 BURIAL
GROUNDS.

THE INTERMEDIATE DESIGN SHALL INCLUDE, AT A MINIMUM, A DESIGN
BASIS REPORT, REMEDIATION APPROACH (I.E., PROCESS
DEFINITION), SITE LAY OUT, EVALUATION OF INFRASTRUCTURE
REQUIREMENTS (I.E., M-091 AND WASTE ISOLATION PILOT PLANT
[WIPP] INTEGRATION PLANNING), AND PLANNING FOR TREATABILITY
TESTS. INTERMEDIATE DESIGN ACTIVITIES WILL UTILIZE WIPP
REMOTE HANDLED TRANSURANIC (RH-TRU) AND M-91 WASTE ACCEPTANCE
CRITERIA, AN EVALUATION OF RH TRU TECHNOLOGY DEVELOPMENT
EFFORTS AND AN EVALUATION OF LESSONS LEARNED FROM OTHER
ONGOING DOE COMPLEX TRU EXCAVATION EFFORTS. THE
AUTHORIZATION SAFETY ANALYSIS SHALL INCLUDE, AT A MINIMUM,
ANY APPROVALS REQUIRED TO SUPPORT ADDITIONAL SITE
CHARACTERIZATION WITHIN 618-10 AND 618-11 BURIAL GROUNDS FOR
DESIGN PURPOSES AND ANY TREATABILITY INVESTIGATIONS.

M-016-67 SUBMIT AN INTERMEDIATE DESIGN REPORT, A REMEDIATION SCHEDULE 03/31/2007
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AND A TREATABILITY INVESTIGATION WORK PLAN FOR REMEDIAL
ACTIONS AT THE 618-10 AND 618-11 BURIAL GROUNDS.

THE INTERMEDIATE DESIGN REPORT SHOULD REPRESENT A 60%
COMPLETE DESIGN REPORT. THE REMEDIATION SCHEDULE MUST
IDENTIFY: 1) DATES FOR INITIATING AND COMPLETING INTERIM
REMEDIAL ACTIONS AT WASTE SITES; AND 2) ANY DOCUMENTS
REQUIRING EPA AND/OR ECOLOGY APPROVAL PRIOR TO INITIATING
REMEDIAL ACTIONS (E.G., RD/RA WORK PLANS, ETC.). THE
TREATABILITY INVESTIGATION WORK PLAN MUST BE CONSISTENT WITH
WIPP RH-TRU AND M-91 WASTE ACCEPTANCE CRITERIA AND WILL BE
SUBMITTED AS A TRI-PARTY AGREEMENT PRIMARY DOCUMENT.

M-020-00
LEAD AGENCY:
ECOLOGY

SUBMIT PART B PERMIT APPLICATIONS OR CLOSURE/POSTCLOSURE
PLANS FOR ALL RCRA TSD UNITS. PERMIT APPLICATIONS, CLOSURE,
AND POST-CLOSURE PLANS WILL BE SUBMITTED TO ECOLOGY FOR
APPROVAL. INDIVIDUAL UNIT SUBMITTALS (ENFORCEABLE AS INTERIM
MILESTONES) WILL OCCUR AS SHOWN IN APPENDIX D.

PRECLOSURE WORK PLANS WILL BE PREPARED AND SUBMITTED FOR
APPROVAL FOR TSD UNITS WHICH WILL ACHIEVE CLOSURE IN
CONJUNCTION WITH THE DISPOSITION OF THE FACILITY IN WHICH
THEY ARE CONTAINED.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-20

SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO
ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH

SERIES M-20 MAJOR AND INTERIM MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE
BASELINES) AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS
SHALL BE CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT.
MODIFICATION OF DOE CONTRACTOR BASELINE (S) AND ISSUANCE OF
ASSOCIATED DOE WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE
NOT CONSISTENT WITH AGREEMENT REQUIREMENTS SHALL NOT BE
FINALIZED PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN SECTION 12.0.

12/31/2008

M-020-00A

SUBMIT PART B PERMIT APPLICATIONS OR CLOSURE/POST CLOSURE
PLANS FOR ALL RCRA TSD UNITS EXCEPT 216-A-10, 216-A-36B, 216-
A-37-1, 207-A SOUTH RETENTION BASIN, 216-S-10 POND, 216-S-10
DITCH, 241-CX-70, 241-CX-71, AND 241-CX-72.

02/28/2004

M-020-00B

SUBMIT CLOSURE/POST-CLOSURE PLANS FOR 216-A-10, 216-A-36B,
216-A-37-1, 207-A SOUTH RETENTION BASIN, 216-S-10 POND, 216-
S-10 DITCH, 241-CX-70, 241-CX-71, AND 241-CX-72.

12/31/2008

M-020-33

SUBMIT 216-A-10 CRIB, 216-A-36B CRIB, 216-A-37-1 CRIB, AND
207-A SOUTH RETENTION BASIN CLOSURE/POST CLOSURE PLANS TO
ECOLOGY IN COORDINATION WITH THE FEASIBILITY STUDY FOR THE
200-PW-2 URANIUM-RICH PROCESS WASTE GROUP OPERABLE UNIT (TO
BE COORDINATED UNDER M-15-43C).

12/31/2005
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M-020-39

SUBMIT 216-S-10 POND AND DITCH CLOSURE/POSTCLOSURE PLAN TO
ECOLOGY IN COORDINATION WITH THE FEASIBILITY STUDY FOR THE
200-CS-1 CHEMICAL SEWER GROUP OPERABLE UNIT (TO BE
COORDINATED UNDER M-15-39C) .

11/30/2005

M-020-54

SUBMIT 241-CX-70 STORAGE TANK, 241-CX-71 NEUTRALIZATION TANK,
241-CX-72 STORAGE TANK CLOSURE/POST CLOSURE PLAN TO ECOLOGY
IN COORDINATION WITH THE 200-IS-1 TANKS/LINES/PITS/BOXES
OPERABLE UNIT WORK PLAN FEASIBILITY STUDY SCHEDULED UNDER M-
13-00M.

12/31/2008

M-023-25

COMPLETE THE INSTALLATION OF LIQUID OBSERVATION WELLS (LOWs)
FOR SSTs AX-103, B-101, T-101, T-109, TX-103, TX-104, B-107,
B-108, B-109, BY-108, BX-110, TX-116, C-102, C-105, BX-109,
TYy-105, U-110, A-106, C-112, SX-111, sX-112, s-107, C-103,
AND TX-105. ORDER OF INSTALLATION OF THESE LOWs SHALL GIVE
PRIORITY TO THOSE CONTAINING PREDOMINANTLY SALT CAKE, OR
WHICH OTHERWISE POSE A HIGHER RISK OF ENVIRONMENTAL
CONTAMINATION SHOULD THEY FAIL. NOTE: LOW MONITORING
FREQUENCY AND OTHER LEAK DETECTION AND MONITORING
REQUIREMENTS WILL BE REVIEWED AS PART OF THE SINGLE-SHELL
TANK SYSTEM LEAK DETECTION AND MONITORING FUNCTIONS AND
REQUIREMENTS DOCUMENT .

09/30/2004

M-023-25F

COMPLETE THE INSTALLATION OF LIQUID OBSERVATION WELLS (LOWs)
AND BEGIN WEEKLY LIQUID OBSERVATION MONITORING FOR FOUR
ADDITIONAL SSTs.

03/31/2004

M-023-25G

COMPLETE THE INSTALLATION OF LIQUID OBSERVATION WELLS (LOWs)
AND BEGIN WEEKLY LIQUID OBSERVATION MONITORING FOR FOUR
ADDITIONAL SSTs.

09/30/2004

M-23-26

SUBMIT TO ECOLOGY, AS A PRIMARY DOCUMENT, A SCHEDULE FOR
PERFORMING LIQUID LEVEL ASSESSMENTS FOR 241-AX-151-CT, 241-
BY-ITS2 TANK 2, 241-AX-IX, 241-BY-ITS1. ASSESSMENTS WILL
INCLUDE LIQUID LEVEL MEASUREMENTS USING A MANUAL TAPE OR MORE
ACCURATE METHOD, VOLUME ESTIMATES, AND A VIDEO INSPECTION OF
THE TANKS AND SURROUNDING VAULTS SUFFICIENT TO DETERMINE IF
THE WASTE IS BEING STORED IN MANNER THAT IS PROTECTIVE OF
HUMAN HEALTH AND THE ENVIRONMENT.

THE SCHEDULE SHALL ESTABLISH DATES FRO EACH ASSESSMENT AND
WILL ESTABLISH A COMPLETION DATE OF ALL ASSESSMENTS OF NO
LATER THAN DECEMBER 31, 2006.

09/30/2003

M-23-27

COMPLETE LIQUID LEVEL ASSESSMENTS FOR 244-CR CR-001, 244-CR
CR-002, 244-CR CR-011, 244-CR CELL 1, 244-CR CELL2, 244-CR
CELL 3. ASSESSMENTS WILL INCLUDE LIQUID LEVEL MEASUREMENTS
USING A MANUAL TAPE OF MORE ACCURATE METHOD, VOLUME
ESTIMATES, AND A VIDEO INSPTECTION OF THE TANKS AND
SURROUNDING VAULT SUFFICIENT TO DETERMINE IF THE WASTE IS
BEING STORED IN MANNER THAT IS PROTECTIVE OF HUMAN HEALTH AND
THE ENVIRONMENT.

12/30/2004
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M-024-000
LEAD AGENCY:
ECOLOGY

INSTALL RCRA GROUNDWATER MONITORING WELLS AT THE RATE OF 29
IN CY 1989, 30 IN CY 1990, AND UP TO 50 PER YEAR THEREAFTER
AS SPECIFIED BY AGREED INTERIM MILESTONES UNTIL ALL LAND
DISPOSAL UNITS AND SINGLE-SHELL TANKS ARE DETERMINED TO HAVE
RCRA COMPLIANT MONITORING SYSTEMS.

USDOE WILL INSTALL GROUNDWATER MONITORING WELLS AROUND RCRA
LAND DISPOSAL UNITS AND THE SINGLE-SHELL TANKS AT THE RATE
DESCRIBED ABOVE UNTIL ECOLOGY AGREES THAT ALL SUCH
GROUNDWATER MONITORING SYSTEMS MEET THE REQUIREMENTS OF WAC
173-303-645.

INSTALLATION OF GROUNDWATER WELLS SHALL MEAN THAT WELLS HAVE
BEEN DRILLED, ADEQUATELY SEALED, AND SCREENED OVER NO MORE
THAN 15 FEET OF THE AQUIFER UNLESS OTHERWISE APPROVED BY
ECOLOGY, THAT ALL PUMPS AND ASSOCIATED SAMPLING EQUIPMENT
HAVE BEEN INSTALLED, AND THAT SUCH WELLS HAVE BEEN DEVELOPED
SUFFICIENTLY TO PROVIDE SATISFACTORY SAMPLES FOR ALL
PARAMETERS TO BE ANALYZED.

SPECIFIC UNITS TO RECEIVE GROUNDWATER WELLS AND THE NUMBER OF
WELLS TO BE INSTALLED AT EACH UNIT WILL BE IDENTIFIED IN
APPENDIX D IN TWO-YEAR INTERVALS (I.E., 1989 AND CY 1990
CY 1990 AND CY 1991 AT THE NEXT CY ANNUAL UPDATE, ETC.).
SUCH SCHEDULES WILL BE ENFORCEABLE AS INTERIM MILESTONES.

NOW,

12/31/2003

M-024-00P

LEAD AGENCY:

ECOLOGY

INSTALL RCRA GROUNDWATER MONITORING WELLS AT THE RATE OF UP
TO 50 (IF REQUIRED) . (PLEASE REFER TO MILESTONE M-
24-000 FOR COMPLETE WORDING OF THIS MILESTONE AND WORDING

DETERMINING NUMBER OF WELLS TO BE DRILLED IN ANY ONE YEAR).

12/31/2004

M-024-00Q

LEAD AGENCY:

ECOLOGY

INSTALL RCRA GROUNDWATER MONITORING WELLS AT THE RATE OF UP
TO 50 (IF REQUIRED) . (PLEASE REFER TO MILESTONE M-
24-000 FOR COMPLETE WORDING OF THIS MILESTONE AND WORDING

DETERMINING NUMBER OF WELLS TO BE DRILLED IN ANY ONE YEAR).

12/31/2005

M-024-00R

LEAD AGENCY:

ECOLOGY

INSTALL RCRA GROUNDWATER MONITORING WELLS AT THE RATE OF UP
TO 50 (IF REQUIRED) . (PLEASE REFER TO MILESTONE M-
24-000 FOR COMPLETE WORDING OF THIS MILESTONE AND WORDING

DETERMINING NUMBER OF WELLS TO BE DRILLED IN ANY ONE YEAR).

12/31/2006
AND
ANNUALLY
THEREAFTER

M-026-01N

SUBMIT AN ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS REPORT IN
ACCORDANCE WITH AGREEMENT REQUIREMENTS TO COVER THE PERIOD
FROM 1/1 OF THE PREVIOUS YEAR THROUGH 12/31 OF THE REPORTING
YEAR.

DOE’S ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS REPORT: 1)
WILL BE EQUIVALENT TO (I.E. SHALL MEET ALL SUBSTANTIVE
REQUIREMENTS OF) SITE TREATMENT PLANS AS REQUIRED BY THE
FEDERAL FACILITY COMPLIANCE ACT OF 1992 (FFCA) AND 2) WILL
MEET ALL REQUIREMENTS OF ECOLOGY’S FINAL DETERMINATION IN THIS
MATTER DATED MARCH 29, 2000.

04/30/2004
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THE REPORT SHALL INCLUDE A DESCRIPTION OF ACTIVITIES PLANNED
AND TAKEN IN ACCORDANCE WITH AGREEMENT REQUIREMENTS AND PRIOR
ANNUAL LDR REPORTS TO ACHIEVE FULL COMPLIANCE WITH AGREEMENT
AND LDR REQUIREMENTS. THE REPORT SHALL UPDATE ALL INFORMATION
CONTAINED IN THE LDR PLAN AND THE PRIOR ANNUAL LDR REPORT,
INCLUDING PLANS AND SCHEDULES.

THE FORMAT FOR THE REPORT SHALL BE BASED ON EQUIVALENCY WITH
SITE TREATMENT PLAN REQUIREMENTS OF THE FFCA, ECOLOGY’S FINAL
DETERMINATION IN THIS MATTER DATED MARCH 29, 2000, AND THE
"REQUIREMENTS FOR HANFORD LDR PLAN," ISSUED BY EPA AND ECOLOGY
ON APRIL 10, 1990. ADDITIONALLY, THE REPORT SHALL DESCRIBE
ANY OTHER STUDIES OR EFFORTS THAT HAVE BEEN OR WILL BE
UNDERTAKEN TO IDENTIFY ALTERNATIVES TO LAND DISPOSAL OF MIXED
WASTES. THE NONRADIOACTIVE PORTION OF ANY MIXED WASTES THAT
ARE REGULATED UNDER WASHINGTON STATE-ONLY REGULATIONS SHALL BE
ADDRESSED IN THE REPORT. THE REPORT SHALL BE SUBMITTED AS A
PRIMARY DOCUMENT.

THE REPORT SHALL DOCUMENT AGREEMENT MAJOR AND INTERIM
MILESTONES FOR ACHIEVING COMPLIANCE WITH LDR TREATMENT
REQUIREMENTS AT TSD MIXED WASTE UNITS BY: 1) IDENTIFYING AND
REPORTING PROGRESS AGAINST AGREEMENT MILESTONES AND 2)
PROPOSING THE ESTABLISHMENT OF MILESTONES IN THE INSTANCE OF
TSD MIXED WASTES NOT YET COVERED UNDER THE AGREEMENT AND FOR
THE MODIFICATION OF CURRENT HFFACO SCHEDULES AS NECESSARY TO
ACHIEVE COMPLIANCE WITH LDR TREATMENT REQUIREMENTS IN A MANNER
EQUIVALENT TO STPs AS REQUIRED BY THE FFCA. THESE MILESTONES
SHALL BE BASED ON SIGNIFICANT EVENTS IDENTIFIED IN THE LDR
REPORT (I.E. SCHEDULES EQUIVALENT TO THOSE OF SITE TREATMENT
PLANS AS REQUIRED BY THE FFCA) AND WILL BE SHOWN AS SCHEDULES
WHICH ARE UPDATED ANNUALLY AS PART OF THE REPORT. APPROPRIATE
MILESTONES WILL BE INCORPORATED IN THE AGREEMENT VIA THE
CHANGE PROCESS DEFINED IN SECTION 12 OF THE ACTION PLAN UPON
ISSUANCE OF THE APPROVED REPORTS.

M-026-010 SUBMIT AN ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS REPORT IN 04/30/2005
ACCORDANCE WITH AGREEMENT REQUIREMENTS TO COVER THE PERIOD
FROM 1-1 OF THE PREVIOUS YEAR THROUGH 12-31 OF THE REPORTING
YEAR. (SEE M-26-01N FOR COMPLETE WORDING OF THIS MILESTONE)

M-026-01P SUBMIT AN ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS REPORT IN 04/30/2006
ACCORDANCE WITH AGREEMENT REQUIREMENTS TO COVER THE PERIOD
FROM 1-1 OF THE PREVIOUS YEAR THROUGH 12-31 OF THE REPORTING
YEAR. (SEE M-26-01N FOR COMPLETE WORDING OF THIS MILESTONE)

M-026-010Q SUBMIT AN ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS REPORT IN 04/30/2007
ACCORDANCE WITH AGREEMENT REQUIREMENTS TO COVER THE PERIOD AND
FROM 1-1 OF THE PREVIOUS YEAR THROUGH 12-31 OF THE REPORTING ANNUALLY
YEAR. (SEE M-26-01N FOR COMPLETE WORDING OF THIS MILESTONE) THEREAFTER

M-26-07A SUBMIT TO EPA AND ECOLOGY AN EVALUATION OF DEVELOPMENT STATUS 03/31/2004
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OF TRITIUM TREATMENT TECHNOLOGY THAT WOULD BE PERTINENT TO
THE CLEANUP AND MANAGEMENT OF TRITIATED WASTE WATER (E.G.,
THE 242-A EVAPORATOR PROCESS CONDENSATE LIQUID EFFLUENT) AND
TRITIUM CONTAMINATED GROUNDWATER AT THE HANFORD SITE.

M-26-07B

SUBMIT TO EPA AND ECOLOGY AN EVALUATION OF DEVELOPMENT STATUS
OF TRITIUM TREATMENT TECHNOLOGY THAT WOULD BE PERTINENT TO
THE CLEANUP AND MANAGEMENT OF TRITIATED WASTE WATER (E.G.,
THE 242-A EVAPORATOR PROCESS CONDENSATE LIQUID EFFLUENT) AND
TRITIUM CONTAMINATED GROUNDWATER AT THE HANFORD SITE.

03/31/2009

M-26-07C

SUBMIT TO EPA AND ECOLOGY AN EVALUATION OF DEVELOPMENT STATUS
OF TRITIUM TREATMENT TECHNOLOGY THAT WOULD BE PERTINENT TO
THE CLEANUP AND MANAGEMENT OF TRITIATED WASTE WATER (E.G.,
THE 242-A EVAPORATOR PROCESS CONDENSATE LIQUID EFFLUENT) AND
TRITIUM CONTAMINATED GROUNDWATER AT THE HANFORD SITE.

03/31/2014
AND EVERY 5
YEARS
THEREAFTER

M-034-00A
LEAD AGENCY:
EPA

COMPLETE REMOVAL OF SPENT NUCLEAR FUEL, SLUDGE, DEBRIS, AND
WATER AT DOE'S K BASINS. NOTE: UNLESS OTHERWISE NOTED, THE
TERM “K BASINS” IS USED HERE TO DENOTE BOTH K EAST AND K WEST
BASINS.

07/31/2007

M-034-08

INITIATE FULL SCALE K EAST BASIN SLUDGE REMOVAL.

DOE SHALL COMPLETE AND APPROVE K EAST SLUDGE REMOVAL
DEFINITIVE DESIGN DOCUMENTS, ALL ASSOCIATED CONSTRUCTION, AND
READINESS ASSESSMENTS, AND INITIATE REMOVAL OF SLUDGE FROM
THE BASIN.

12/31/2002

M-034-09-TO1

COMPLETE K BASINS RACK AND CANISTER REMOVAL. ALL FUEL STORAGE
RACKS AND EMPTY FUEL CANISTERS SHALL BE REMOVED FROM THE K
BASINS.

01/31/2005

M-034-10

COMPLETE SLUDGE REMOVAL FROM K BASINS. FUEL PROCESSING IN K
BASINS SHALL BE COMPLETE, INCLUDING THE CAPTURE OF FUEL
CANISTER SLUDGE IN THE INTEGRATED WATER TREATMENT SYSTEM AND
REMOVAL OF VISIBLE FLOOR AND PIT SLUDGE.

08/31/2004

M-034-18B

COMPLETE REMOVAL OF ALL K BASIN SPENT NUCLEAR FUEL.

THIS INTERIM MILESTONE WILL BE COMPLETE WHEN ALL SPENT
NUCLEAR FUEL HAS BEEN REMOVED FROM BOTH THE K WEST BASIN AND
THE K EAST BASIN AND HAS BEEN TRANSPORTED TO THE COLD VACUUM
DRYING FACILITY. IT IS UNDERSTOOD THAT ADDITIONAL FUEL
FRAGMENTS MAY BE DISCOVERED DURING REMOVAL OF THE SLUDGE.

07/31/2004

M-034-21-TO1

INITIATE FULL SCALE K WEST BASIN WATER REMOVAL.

10/31/2005

M-034-22

COMPLETE K WEST BASIN WATER REMOVAL.

08/31/2006

M-034-23

INITIATE FULL SCALE K EAST BASIN WATER REMOVAL.

09/30/2004

M-034-24

COMPLETE K EAST BASIN WATER REMOVAL.

09/30/2005
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M-034-25-T01 COMPLETE TRANSFER OF K EAST BASIN SPENT NUCLEAR FUEL TO THE K 05/31/2004
WEST BASIN.
THIS TARGET DATE WILL BE COMPLETE WHEN ALL SPENT NUCLEAR FUEL
HAS BEEN REMOVED FROM THE K EAST BASIN AND HAS BEEN
TRANSPORTED INTO THE K WEST BASIN. IT IS UNDERSTOOD THAT
ADDITIONAL FUEL FRAGMENTS MAY BE DISCOVERED DURING THE
SUBSEQUENT REMOVAL OF THE SLUDGE.
M-034-28 COMPLETE REMOVAL OF SPENT NUCLEAR FUEL EQUIVALENT TO 1,619 12/31/2003
METRIC TONS HEAVY METAL FROM THE K WEST BASIN.
THIS INTERIM MILESTONE WILL BE COMPLETE WHEN SPENT NUCLEAR
FUEL EQUIVALENT TO 1,619 METRIC TONS HEAVY METAL HAS BEEN
REMOVED FROM THE K WEST BASIN AND TRANSPORTED TO THE COLD
VACUUM DRYING FACILITY.
M-035-00 COMPLETE DATA MANAGEMENT ENHANCEMENTS AS NEGOTIATED AND To Be
LEAD AGENCY: APPROVED IN M-35-00 INTERIM MILESTONES. Determined
DUAL
M-035-09D CONDUCT BIENNIAL ASSESSMENTS OF INFORMATION AND DATA ACCESS 03/31/2004
NEEDS WITH EPA AND ECOLOGY. DOE WILL PROPOSE IMPLEMENTATION
SCHEDULES (TPA MILESTONES) FOR ENHANCEMENTS AS A RESULT OF
THE BIENNIAL ASSESSMENTS.
M-035-09E CONDUCT BIENNIAL ASSESSMENTS OF INFORMATION AND DATA ACCESS 03/31/2006
NEEDS WITH EPA AND ECOLOGY. DOE WILL PROPOSE IMPLEMENTATION AND
SCHEDULES (TPA MILESTONES) FOR ENHANCEMENTS AS A RESULT OF BIENNIALLY
THE BIENNIAL ASSESSMENTS. THEREAFTER
M-042-00 PROVIDE ADDITIONAL DOUBLE-SHELL TANK CAPACITY. To Be
LEAD AGENCY: Determined
ECOLOGY
M-043-00 COMPLETE TANK FARM UPGRADES. 06/30/2005
LEAD AGENCY:
ECOLOGY
M-045-00 COMPLETE CLOSURE OF ALL SINGLE SHELL TANK FARMS. 09/30/2024
LEAD AGENCY:
ECOLOGY CLOSURE WILL FOLLOW RETRIEVAL OF AS MUCH TANK WASTE AS

TECHNICALLY POSSIBLE, WITH TANK WASTE RESIDUES NOT TO EXCEED
360 CUBIC FEET (CU. FT.) IN EACH OF THE 100 SERIES TANKS, 30
CU. FT. IN EACH OF THE 200 SERIES TANKS, OR THE LIMIT OF
WASTE RETRIEVAL TECHNOLOGY CAPABILITY, WHICHEVER IS LESS. IF
THE DOE BELIEVES THAT WASTE RETRIEVAL TO THESE LEVELS IS NOT
POSSIBLE FOR A TANK, THEN DOE WILL SUBMIT A DETAILED
EXPLANATION TO EPA AND ECOLOGY EXPLAINING WHY THESE LEVELS
CANNOT BE ACHIEVED, AND SPECIFYING THE QUANTITIES OF WASTE
THAT THE DOE PROPOSES TO LEAVE IN THE TANK. THE REQUEST WILL
BE APPROVED OR DISAPPROVED BY EPA AND ECOLOGY ON A TANK-BY-
TANK BASIS. PROCEDURES FOR MODIFYING THE RETRIEVAL CRITERIA
LISTED ABOVE, AND FOR PROCESSING REQUESTS FOR EXCEPTIONS TO
THE CRITERIA ARE OUTLINED IN APPENDIX H TO THE AGREEMENT.
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FOLLOWING COMPLETION OF RETRIEVAL, SIX OPERABLE UNITS (TANK
FARMS), AS DESCRIBED IN APPENDIX C (200-BP-7, 200-PO-3, 200-
RO-4, 200-TP-5, 200-TP-6, 200-UP-3), WILL BE REMEDIATED IN
ACCORDANCE WITH THE APPROVED CLOSURE PLANS. FINAL CLOSURE OF
THE OPERABLE UNITS (TANK FARMS) SHALL BE DEFINED AS
REGULATORY APPROVAL OF COMPLETION OF CLOSURE ACTIONS AND
COMMENCEMENT OF POST-CLOSURE ACTIONS.

FOR THE PURPOSES OF THIS AGREEMENT ALL UNITS LOCATED WITHIN
THE BOUNDARY OF EACH TANK FARM WILL BE CLOSED IN ACCORDANCE
WITH WAC 173-303-610. THIS INCLUDES CONTAMINATED SOIL AND
ANCILLARY EQUIPMENT THAT WERE PREVIOUSLY DESIGNATED AS RCRA
PAST PRACTICE UNITS. ADOPTING THIS APPROACH WILL ENSURE
EFFICIENT USE OF FUNDING AND WILL REDUCE POTENTIAL
DUPLICATION OF EFFORT VIA APPLICATION OF DIFFERENT REGULATORY
REQUIREMENTS: WAC 173-303-610 FOR CLOSURE OF THE TSD UNITS
AND RCRA SECTION 3004 (U) FOR REMEDIATION OF RCRA PAST
PRACTICE UNITS.

ALL PARTIES RECOGNIZE THAT THE RECLASSIFICATION OF PREVIOUSLY
IDENTIFIED RCRA PAST PRACTICE UNITS TO ANCILLARY EQUIPMENT
ASSOCIATED WITH THE TSD UNIT IS STRICTLY FOR APPLICATION OF A
CONSISTENT CLOSURE APPROACH. UPGRADES TO PREVIOUSLY
CLASSIFIED RCRA PAST PRACTICE UNITS TO ACHIEVE COMPLIANCE
WITH RCRA OR DANGEROUS WASTE INTERIM STATUS TECHNICAL
STANDARDS FOR TANK SYSTEMS (I.E., SECONDARY CONTAINMENT,
INTEGRITY ASSESSMENTS, ETC.) WILL NOT BE MANDATED AS A RESULT
OF THIS ACTION. HOWEVER, ANY EQUIPMENT MODIFIED OR REPLACED
WILL MEET INTERIM STATUS STANDARDS. IN EVALUATING CLOSURE
OPTIONS FOR SINGLE-SHELL TANKS, CONTAMINATED SOIL, AND
ANCILLARY EQUIPMENT, ECOLOGY AND EPA WILL CONSIDER COST,
TECHNICAL PRACTICABILITY, AND POTENTIAL EXPOSURE TO
RADIATION. CLOSURE OF ALL UNITS WITHIN THE BOUNDARY OF A
GIVEN TANK FARM WILL BE ADDRESSED IN A CLOSURE PLAN FOR THE
SINGLE-SHELL TANKS.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-45

SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO
ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH

SERIES M-45 MAJOR AND INTERIM MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE
BASELINES) AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS
SHALL BE CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT.
MODIFICATION OF DOE CONTRACTOR BASELINE (S) AND ISSUANCE OF
ASSOCIATED DOE WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE
NOT CONSISTENT WITH AGREEMENT REQUIREMENTS SHALL NOT BE
FINALIZED PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN SECTION 12.0.
COMPLETION OF THIS MAJOR MILESTONE REQUIRES THE COMPLETION OF
THE WORK SCOPE IN ALL PRECEEDING MILESTONES AND TARGET DATES,
UNLESS OTHERWISE AGREED TO BY THE PARTIES.
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M-045-00B COMPLETE "NEAR TERM" SST WASTE RETRIEVAL ACTIVITIES. 09/30/2006

UNTIL THE WASTE TREATMENT COMPLEX IS OPERATIONAL, THE AMOUNT
OF DST SPACE AVAILABLE TO RECEIVE SST WASTE IS LIMITED. THE
NEAR TERM FOCUS FOR SST WASTE RETRIEVAL WILL INCLUDE
MAXIMIZING THE TRANSFER OF CONTAMINANTS OF CONCERN (LONG-
LIVED, MOBILE RADIONUCLIDES) INTO THE DST SYSTEM. WORK UNDER
THIS MILESTONE ALSO INCLUDES COMPLETION OF ONE "LIMITS OF
TECHNOLOGY" RETRIEVAL DEMONSTRATION, INITIATION OF A SECOND
"LIMITS OF TECHNOLOGY" RETRIEVAL DEMONSTRATION, AND RETRIEVAL
OF SUFFICIENT SST WASTE CONTAINING NO LESS THAN 800 CURIES OF
CONTAMINANTS OF CONCERN AND OCCUPYING A MINIMUM OF 2 MILLION
GALLONS OF DST SPACE (PER DOE BEST-BASIS INVENTORY DATA,
8/01/2000). "LIMITS OF TECHNOLOGY" RETRIEVAL DEMONSTRATIONS
WILL SEEK TO IMPROVE UPON PAST PRACTICE SLUICING (PPS)
BASELINE TECHNOLOGY INCLUDING BUT NOT LIMITED TO RETRIEVAL
EFFICIENCY, LEAK LOSS DURING RETRIEVAL, AND LEAK DETECTION
MITIGATION AND MONITORING (LDMM). PROCEDURES FOR MODIFYING
THE RETRIEVAL CRITERIA LISTED WITHIN THE ASSOCIATED
MILESTONES, AND FOR PROCESSING REQUESTS FOR EXCEPTIONS TO THE
CRITERIA ARE OUTLINED IN A NEW APPENDIX "H" TO THE AGREEMENT.

M-045-00C COMPLETE RENEGOTIATION OF SECOND PHASE (I.E., 9/30/2006 02/28/2004
THROUGH 9/30/2015) SST WASTE RETRIEVAL ACTIVITIES.

THESE NEGOTIATIONS SHALL TAKE INTO ACCOUNT VARIABLES SUCH AS
WORK IN PROGRESS, E.G., DOE'S TANK WASTE TREATMENT COMPLEX
ACQUISITION INITIATIVE AND ENVIRONMENTAL AND HUMAN HEALTH
RISKS ASSOCIATED WITH RELEASES FROM DOE's SSTs. NEGOTIATIONS
SHALL BE DESIGNED TO ESTABLISH A SUFFICIENT NUMBER OF
AGREEMENT MILESTONES AND TARGET DATES TO EFFECTIVELY DRIVE
EACH PHASE OF WORK INCLUDING BUT NOT LIMITED TO: 1.) WASTE
RETRIEVAL TECHNOLOGY DEVELOPMENT, 2.) RETRIEVAL PERFORMANCE
EVALUATIONS, 3.) LEAK DETECTION, MONITORING, AND MITIGATION,
4.) SELECTION OF SST RETRIEVAL SEQUENCE, 5.) DESIGN,
CONSTRUCTION AND OPERATION OF SST WASTE RETRIEVAL SYSTEMS,
AND 6.) CLOSURE PLANNING AND CLOSURE PLAN DEVELOPMENT. DOE,
AND DOE’s CONTRACTOR(S) WILL RETRIEVE AND TRANSFER SST WASTES
INTO THE DST SYSTEM AS SOON AS SPACE IS MADE AVAILABLE,
ALLOWING DST SPACE FOR TREATMENT PLANT FEED STAGING AND
SAFETY ISSUE RESOLUTION. TRANSFER OF SST WASTE WILL BE MADE
ONCE SUFFICIENT DST SYSTEM SPACE IS AVAILABLE TO ALLOW A
TRANSFER OF AN OPERATIONALLY PRACTICABLE VOLUME OF WASTE.
SST WASTE WILL BE RETRIEVED ON A PRIORITY BASIS WITH THE
GOALS OF REDUCING ENVIRONMENTAL RISK AND TREATMENT PROCESS
OPTIMIZATION. DOE AND ECOLOGY WILL AGREE ON THE CRITERIA TO
DETERMINE ENVIRONMENTAL RISK REDUCTION.

NOTE: THESE NEGOTIATIONS WILL ALSO CONSIDER THE NEED FOR
ADDITIONAL COMPLIANT STORAGE SPACE.

M-045-00D COMPLETE RENEGOTIATION OF THE REMAINDER OF THE SST WASTE 06/30/2011
RETRIEVAL AND CLOSURE PROGRAM.
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THESE NEGOTIATIONS WILL ESTABLISH REGULATORY REQUIREMENTS FOR
THE REMAINDER OF THE SST WASTE RETRIEVAL AND CLOSURE PROGRAM
(THROUGH COMPLETION OF CLOSURE AT ALL SINGLE SHELL TANK
FARMS) . NEGOTIATIONS WILL INCLUDE MODIFICATION AS MAY BE
NECESSARY OF COMPLETION DATES FOR SST WASTE RETRIEVAL AND SST
FARM CLOSURE BASED ON EXPERIENCE GAINED FROM SST AND DST
WASTE RETRIEVAL WORK COMPLETED, CORRECTIVE ACTIONS, PHASE I
TREATMENT COMPLEX OPERATIONS, PHASE II TREATMENT PLANNING,
KNOWN AND LIKELY VADOSE ZONE AND GROUNDWATER IMPACTS, AND
OTHER AVAILABLE ENVIRONMENTAL IMPACT INFORMATION.

DOE, AND DOE’s CONTRACTOR(S) WILL RETRIEVE AND TRANSFER SST
WASTES INTO THE DST SYSTEM AS SOON AS SPACE IS MADE
AVAILABLE, ALLOWING DST SPACE FOR TREATMENT PLANT FEED
STAGING AND SAFETY ISSUE RESOLUTION. TRANSFER OF SST WASTE
WILL BE MADE ONCE SUFFICIENT DST SYSTEM SPACE IS AVAILABLE TO
ALLOW A TRANSFER OF AN OPERATIONALLY PRACTICABLE VOLUME OF
WASTE. SST WASTE WILL BE RETRIEVED ON A PRIORITY BASIS WITH
THE GOALS OF REDUCING ENVIRONMENTAL RISK AND TREATMENT
PROCESS OPTIMIZATION. DOE AND ECOLOGY WILL AGREE ON THE
CRITERIA TO DETERMINE ENVIRONMENTAL RISK REDUCTION.

M-045-02L SUBMIT ANNUAL UPDATES TO SST RETRIEVAL SEQUENCE DOCUMENT. 09/30/2003

THIS PROVIDES FOR AN ANNUAL UPDATE OF A SST RETRIEVAL
SEQUENCE DOCUMENT THAT WILL DEFINE THE TANK RETRIEVAL
SEQUENCE, SELECTION CRITERIA AND, RATIONALE, REFERENCE
RETRIEVAL METHOD (S) FOR EACH TANK, AND THE ESTIMATED
RETRIEVAL SCHEDULES. THE RETRIEVAL SEQUENCE DOCUMENT WILL
DETAIL RETRIEVAL METHODOLOGIES TO BE EMPLOYED AND ESTIMATED
WASTE VOLUMES TO BE GENERATED DURING RETRIEVAL (TO BE
TRANSFERRED TO THE DST's OR OTHER AVAILABLE SAFE STORAGE) .
THE REPORT WILL ALSO DETAIL TANK SELECTION RATIONALE BASED ON
THE PRIMARY OBJECTIVE OF MAXIMIZING RISK REDUCTION THROUGH
THE RETRIEVAL OF MOBILE, LONG-LIVED RADIONUCLIDES OR
POTENTIAL AIRBORNE CONTAMINANTS AND PRINCIPLE NON
RADIOLOGICAL HAZARDOUS CONSTITUENTS IN A MANNER WHICH IS
SENSITIVE TO WASTE TREATMENT FACILITY REQUIREMENTS AND
INFRASTRUCTURE CONSTRAINTS. THE SEQUENCING WILL ALSO TAKE IN
CONSIDERATION DOUBLE-SHELL TANK (DST) SPACE AND DST WASTE
COMPATABILITY WHEN SELECTING THE SST RETRIEVAL SEQUENCE. THE
ANNUAL UPDATES WILL BE SUBMITTED TO ECOLOGY FOR APPROVAL AS
AGREEMENT PRIMARY DOCUMENTS.

M-045-02M SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT. 09/30/2004
(SEE TEXT OF M-45-02L FOR FURTHER DETAILS) .

M-045-02N SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT. 09/30/2005
(SEE TEXT OF M-45-02L FOR FURTHER DETAILS) .

M-045-020 SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT. 09/30/2006
(SEE TEXT OF M-45-02L FOR FURTHER DETAILS) .
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M-045-02P

SUBMIT ANNUAL UPDATE OF SST RETRIEVAL SEQUENCE DOCUMENT.
(SEE TEXT OF M-45-02L FOR FURTHER DETAILS) .

09/30/2007
AND
ANNUALLY
THEREAFTER

M-045-03C

COMPLETE FULL SCALE SALTCAKE WASTE RETRIEVAL TECHNOLOGY
DEMONSTRATION AT SINGLE-SHELL TANK S-112. WASTE SHALL BE
RETRIEVED TO THE DST SYSTEM TO THE LIMITS OF THE TECHNOLOGY
(OR TECHNOLOGIES) SELECTED. SELECTED SALTCAKE RETRIEVAL
TECHNOLOGY (OR TECHNOLOGIES) MUST SEEK TO IMPROVE UPON THE
PAST-PRACTICE SLUICING BASELINE IN THE AREAS OF EXPECTED
RETRIEVAL EFFICIENCY, LEAK LOSS POTENTIAL, AND SUITABILITY
FOR USE IN POTENTIALLY LEAKING TANKS.

GOALS OF THIS DEMONSTRATION SHALL INCLUDE THE RETRIEVAL TO
SAFE STORAGE OF APPROXIMATELY 550 CURIES OF MOBILE, LONG-
LIVED RADIOISOTOPES AND 99% OF TANK CONTENTS BY VOLUME (PER
DOE BEST-BASIS INVENTORY DATA, 8/01/2000).

09/30/2005

M-045-03E

COMPLETE S-112 SALTCAKE WASTE RETRIEVAL TECHNOLOGY
DEMONSTRATION CONSTRUCTION (TO INCLUDE ALL PHYSICAL SYSTEMS
INCLUDING THOSE NECESSARY FOR LEAK DETECTION MONITORING AND
MITIGATION) .

CONSTRUCTION WILL BE CONSIDERED COMPLETE WHEN ALL PROCESS
EQUIPMENT IS INSTALLED AND ACCEPTANCE TESTS ARE COMPLETED.

09/30/2004

M-045-03F

COMPLETE FULL SCALE SLUDGE/HARD HEEL, CONFINED SLUICING AND
ROBOTIC TECHNOLOGIES, WASTE RETRIEVAL DEMONSTRATION AT TANK
C-104.

WASTE SHALL BE RETRIEVED TO THE DST SYSTEM TO THE LIMITS OF
THE TECHNOLOGY (OR TECHNOLOGIES) SELECTED. SELECTED
SLUDGE/HARD HEEL TECHNOLOGY (OR TECHNOLOGIES) MUST SEEK TO
IMPROVE UPON THE PAST-PRACTICE SLUICING BASELINE IN THE AREAS
OF EXPECTED RETRIEVAL EFFICIENCY, LEAK LOSS POTENTIAL, AND
SUITABILITY FOR USE IN POTENTIALLY LEAKING TANKS. CONFINED
SLUICING IS DEFINED AS THE LOCALIZED ADDITION AND RETRIEVAL
OF LIQUIDS AND WASTE. THIS DEMONSTRATION SHALL ALSO INCLUDE
THE INSTALLATION AND IMPLEMENTATION OF FULL SCALE LEAK
DETECTION, MONITORING, AND MITIGATION (LDMM) TECHNOLOGIES.
THE PARTIES RECOGNIZE AND AGREE THAT THIS ACTION IS FOR
DEMONSTRATION AND INITIAL WASTE RETRIEVAL PURPOSES.
COMPLETION OF THIS DEMONSTRATION SHALL BE BY APPROVAL OF DOE
AND ECOLOGY.

GOALS OF THIS DEMONSTRATION SHALL INCLUDE THE RETRIEVAL TO
SAFE STORAGE OF APPROXIMATELY 89 KG OF PLUTONIUM WHICH
REPRESENTS APPROXIMATELY 17% OF THE TOTAL PLUTONIUM INVENTORY
WITHIN THE SST SYSTEM), AND 99% OF TANK CONTENTS BY VOLUME
(PER DOE'S BEST-BASIS INVENTORY DATA OF 8/01/2000) .

09/30/2007

M-045-03H

COMPLETE C-104 SLUDGE/HARD HEEL, CONFINED SLUICING AND

09/30/2004
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ROBOTIC TECHNOLOGIES, WASTE RETRIEVAL DEMONSTRATION DESIGN
(TO INCLUDE ALL PHYSICAL SYSTEMS INCLUDING DESIGN AND
OPERATING STRATEGIES NECESSARY FOR LEAK DETECTION MONITORING
AND MITIGATION (LDMM)) .

DESIGN WILL BE CONSIDERED COMPLETE WHEN 90% OF THE DESIGN HAS
BEEN APPROVED FOR FABRICATION AND/OR CONSTRUCTION.

M-045-03T

COMPLETE C-104 SLUDGE/HARD HEEL, CONFINED SLUICING AND
ROBOTIC TECHNOLOGIES, WASTE RETRIEVAL DEMONSTRATION
CONSTRUCTION (TO INCLUDE ALL PHYSICAL SYSTEMS INCLUDING THOSE
NECESSARY FOR LEAK DETECTION MONITORING AND MITIGATION) .

CONSTRUCTION WILL BE CONSIDERED COMPLETE WHEN ALL PROCESS
EQUIPMENT IS INSTALLED AND ACCEPTANCE TESTS ARE COMPLETED.

09/30/2006

M-045-05

RETRIEVE WASTE FROM ALL REMAINING SINGLE-SHELL TANKS.
COMPLETE WASTE RETRIEVAL FROM ALL REMAINING SINGLE-SHELL
TANKS. RETRIEVAL STANDARDS AND COMPLETION DEFINITIONS ARE
PROVIDED UNDER THE MAJOR MILESTONE. THE SCHEDULE REFLECTS
RETRIEVAL ACTIVITIES ON A FARM-BY-FARM BASIS. IT ALSO ALLOWS
FLEXIBILITY TO RETRIEVE TANKS FROM VARIOUS FARMS IF DESIRED
TO SUPPORT SAFETY ISSUE RESOLUTION, PRETREATMENT OR DISPOSAL
FEED REQUIREMENTS, OR OTHER PRIORITIES.

09/30/2018

M-045-05-T05

INITIATE TANK RETRIEVAL FROM FIVE ADDITIONAL SINGLE-SHELL
TANKS.

09/30/2007

M-045-05-T06

INITIATE
TANKS.

TANK RETRIEVAL FROM FIVE ADDITIONAL SINGLE-SHELL

09/30/2008

M-045-05-T07

INITIATE
TANKS.

TANK RETRIEVAL FROM SEVEN ADDITIONAL SINGLE-SHELL

09/30/2009

M-045-05-T08

INITIATE
TANKS.

TANK RETRIEVAL FROM EIGHT ADDITIONAL SINGLE-SHELL

09/30/2010

M-045-05-T09

INITIATE
TANKS.

TANK RETRIEVAL FROM TEN ADDITIONAL SINGLE-SHELL

09/30/2011

M-045-05-T10

INITIATE
TANKS.

TANK RETRIEVAL FROM 12 ADDITIONAL SINGLE-SHELL

09/30/2012

M-045-05-T11

INITIATE
TANKS.

TANK RETRIEVAL FROM 14 ADDITIONAL SINGLE-SHELL

09/30/2013

M-045-05-T12

INITIATE
TANKS.

TANK RETRIEVAL FROM 17 ADDITIONAL SINGLE-SHELL

09/30/2014

M-045-05-T13

INITIATE
TANKS.

TANK RETRIEVAL FROM 20 ADDITIONAL SINGLE-SHELL

09/30/2015

M-045-05-T14

INITIATE TANK RETRIEVAL FROM 20 ADDITIONAL SINGLE-SHELL

09/30/2016
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TANKS.

M-045-05-T15

INITIATE TANK RETRIEVAL FROM 20 ADDITIONAL SINGLE-SHELL
TANKS.

09/30/2017

M-045-05-T17

SUBMIT S-105, S-106, AND S-103 WASTE RETRIEVAL AND CLOSURE
DEMONSTRATION FUNCTIONS AND REQUIREMENTS DOCUMENT.

THIS DOCUMENT WILL ESTABLISH DEMONSTRATION SYSTEM
SPECIFICATIONS (INCLUDING LDMM SYSTEM SPECIFICATIONS) AND
WILL ALSO INCLUDE A SCOPING LEVEL RETRIEVAL PERFORMANCE
EVALUATION (RPE) FOR EACH TANK. THE FUNCTIONS AND
REQUIREMENTS DOCUMENT AND ITS ASSOCIATED RPE SHALL ALSO
PROVIDE, AS A SEPARATE EVALUATION FOR EACH OF THE TRHEE
TANKS, ENVIRONMENTAL AND HUMAN HEALTH RISK EVALUATION
DATA/INFORMATION ASSOCIATED WITH ESTIMATED WASTE VOLUMES TO
BE RETRIEVED, THE MAXIMUM VOLUME WHICH COULD LEAK DURING
RETRIEVAL, AND RISK FROM RESIDUAL WASTE. THIS DOCUMENT WILL
DETAIL KNOWN AND ESTIMATED RADIONUCLIDE CONTAMINATION AND
CONTAMINANT MIGRATION WITHIN THE VADOSE ZONE AS BASES OF
CALCULATION. LDMM AND RPE DOCUMENTATION PROVIDED WILL BE
ADEQUATE TO ALLOW ECOLOGY TO ASSESS THE ADEQUACY OF THE
DEMONSTRATION SYSTEMS. THIS DOCUMENT WILL INCORPORATE LESSONS
LEARNED, INCLUDING LDMM, RETRIEVAL, INSTRUMENTATION, AND
OPERATIONAL EXPERIENCE FROM PREVIOUS DOE AND INDUSTRY RELATED
RETRIEVAL PROJECTS. THE RETRIEVAL FUNCTIONS AND REQUIREMENTS
DOCUMENT WILL DOCUMENT ALL PERTINENT RETRIEVAL AND CLOSURE
REQUIREMENTS, E.G. THOSE SPECIFIC TO THE EXTENT OF RETRIEVAL
NECESSARY TO ALLOW CLOSURE. DOE WILL SUBMIT ITS LDMM
STRATEGY AS PART OF THE FUNCTIONS AND REQUIREMENTS DOCUMENT,
PRIOR TO INITIATION OF DESIGN. THIS DOCUMENT WILL BE
SUBMITTED FOR ECOLOGY APPROVAL AS AN AGREEMENT PRIMARY
DOCUMENT .

THIS FUNCTIONS AND REQUIREMENTS DOCUMENT WILL BE SUBMITTED IN
A TIMELY FASHION SO THAT PROJECT CRITICAL PATH IS NOT
AFFECTED, AND SO AS TO ALLOW ADEQUATE TIME FOR DOE AND
ECOLOGY REVIEW, REVISION AND APPROVAL.

04/30/2005

M-045-05A

COMPLETE INITIAL WASTE RETRIEVAL FROM TANK S-102.

THE S-102 INITIAL WASTE RETRIEVAL TECHNOLOGY (OR
TECHNOLOGIES) WILL BE SELECTED BASED ON THE PRINCIPLE
CRITERIA OF MAXIMIZING THE RETRIEVAL OF MOBILE, LONG-LIVED
RADIOISOTOPES AND NON-RADIOLOGICAL HAZARDOUS CONSTITUENTS.
THE PARTIES RECOGNIZE AND AGREE THAT THIS ACTION IS FOR
INITIAL WASTE RETRIEVAL PURPOSES. COMPLETION OF THIS INITIAL
RETRIEVAL SHALL BE BY APPROVAL OF DOE AND ECOLOGY.

GOALS OF THIS INITIAL WASTE RETRIEVAL PROJECT SHALL INCLUDE
THE RETRIEVAL TO SAFE STORAGE OF APPROXIMATELY 490 CURIES OF
MOBILE, LONG-LIVED RADIOISOTOPES AND 99% OF TANK CONTENTS BY
VOLUME (PER DOE BEST-BASIS INVENTORY DATA, 8/01/2000).

09/30/2006
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COMPLETION OF S-102 INITIAL WASTE RETRIEVAL IS SUBJECT TO
SAFE STORAGE SPACE AVAILABILITY CONSISTENT WITH M-45-00B.

M-045-05C

COMPLETE S-102 INITIAL WASTE RETRIEVAL PROJECT CONSTRUCTION
(TO INCLUDE ALL PHYSICAL SYSTEMS INCLUDING THOSE NECESSARY
FOR LEAK DETECTION MONITORING AND MITIGATION) .

CONSTRUCTION WILL BE CONSIDERED COMPLETE WHEN ALL PROCESS
EQUIPMENT IS INSTALLED AND ACCEPTANCE TESTS ARE COMPLETED.

11/30/2005

M-045-05E

COMPLETE S-105, S-106, AND S-103 WASTE RETRIEVAL AND CLOSURE
DEMONSTRATION PROJECT DESIGN (TO INCLUDE ALL PHYSICAL SYSTEMS
INCLUDING DESIGN AND OPERATING STRATEGIES NECESSARY FOR LEAK
DETECTION MONITORING AND MITIGATION (LDMM) FOR EACH TANK) .

THE DESIGN WILL BE CONSIDERED COMPLETE WHEN 90% OF THE DESIGN
HAS BEEN APPROVED FOR FABRICATION AND/OR CONSTRUCTION.

06/30/2007

M-045-05F

COMPLETE S-105, S-106, AND S-103 WASTE RETRIEVAL AND CLOSURE
DEMONSTRATION PROJECT CONSTRUCTION (TO INCLUDE ALL PHYSICAL
SYSTEMS INCLUDING THOSE NECESSARY FOR LEAK DETECTION
MONITORING AND MITIGATION) .

CONSTRUCTION WILL BE CONSIDERED COMPLETE WHEN ALL PROCESS
EQUIPMENT IS INSTALLED AND ACCEPTANCE TESTS ARE COMPLETED.

09/30/2008

M-45-05G-TO1

COMPLETE S-105, S-106, AND S-103 WASTE RETRIEVAL.

WASTE SHALL BE RETRIEVED TO THE DST SYSTEM TO THE LIMITS OF
THE TECHNOLOGY (OR TECHNOLOGIES) SELECTED. RETRIEVAL SHALL
RETRIEVE AS MUCH WASTE AS TECHNICALLY POSSIBLE, WITH A

REMAINING RESIDUAL OF NO MORE THAN 360 CUBIC FEET (CU. FT.).

10/31/2009

M-45-05H

INTERIM COMPLETION OF TANK C-106 SST WASTE RETRIEVAL AND
CLOSURE DEMONSTRATION PROJECT.

THE C-106 SST WASTE RETRIEVAL AND CLOSURE DEMONSTRATION
PROJECT WILL BE CONSIDERED INTERIM COMPLETE WHEN THE
FOLLOWING CRITERIA HAVE BEEN MET:

1. FULL SCALE WASTE RETRIEVAL HAS BEEN COMPLETED IN
ACCORDANCE WITH APPLICABLE REGULATORY REQUIREMENTS
INCLUDING WASHINGTON’S HAZARDOUS WASTE MANAGEMENT ACT
AND REQUIREMENTS SET BY THIS AGREEMENT (DOE WILL
DOCUMENT PROJECT DATA AND RESULTS IN A WASTE RETRIEVAL
AND CLOSURE DEMONSTRATION PROJECT REPORT) .

2. REMAING WASTES HAVE BEEN ADEQUATELY CHARACTERIZED, AND
A RISK ASSESSMENT, APPROVED BY ECOLOGY, HAS BEEN
COMPLETED FOR RESIDUALS THAT REMAIN IN THE TANK.

3. THE C-106 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION
PLAN HAS BEEN SUBMITTED BY DOE AND APPROVED BY ECOLOGY,
I.E. INCORPORATED INTO THE SITE-WIDE PERMIT.

04/30/2004
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4. IF APPROPRIATE, DOE HAS REQUESTED, AND ECOLOGY HAS
APPROVED, AN EXCEPTION TO WASTE RETRIEVAL CRITERIA
PURSUANT TO AGREEMENT APPENDIX H.

M-45-05L-TO1

COMPLETE FULL SCALE C-106 WASTE RETRIEVAL.

WASTE SHALL BE RETRIEVED TO THE DST SYSTEM TO THE LIMITS OF
THE TECHNOLOGY (OR TECHNOLOGIES) SELECTED. RETRIEVAL SHALL
RETRIEVE AS MUCH WASTE AS TECHNICALLY POSSIBLE, WITH A

REMAINING RESIDUAL OF NO MORE THAN 360 CUBIC FEET (CU. FT.).

11/01/2003

M-45-05M-TO1

SUBMIT C-106 WASTE RETRIEVAL RESULTS, ANALYSIS OF RESIDUAL
WASTE (S), AND (IF APPROPRIATE) REQUEST FOR EXCEPTION TO THE
CRITERIA PURSUANT TO AGREEMENT APPENDIX H.

02/27/2004

M-45-05N-TO1

FINAL COMPLETION OF TANK C-106 SST RETRIEVAL AND CLOSURE
DEMONSTRATION PROJECT.

COMPLETION OF THE TANK C-106 RETRIEVAL AND CLOSURE
DEMONSTRATION PROJECT IS DEFINED AS THE COMPLETION OF
NECESSARY FIELD PROJECT ACTIONS REQUIRED BY THE APPROVED
C-106 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION PLAN.

12/31/2004

M-045-06

COMPLETE CLOSURE OF ALL SINGLE-SHELL TANK FARMS IN ACCORDANCE
WITH APPROVED CLOSURE/POST CLOSURE PLAN(S) .

09/30/2024

M-045-06-T03

INITIATE CLOSURE ACTIONS ON AN OPERABLE UNIT OR TANK FARM
BASIS. CLOSURE SHALL FOLLOW COMPLETION OF THE RETRIEVAL
ACTIONS UNDER PROPOSED MILESTONE M-45-05. CLOSURE WILL BE
DEFINED IN AN APPROVED CLOSURE PLAN FOR THE DEMONSTRATION
FARM. FINAL CLOSURE IS DEFINED AS REGULATORY APPROVAL OF
COMPLETION OF CLOSURE ACTIONS.

03/31/2012

M-045-06-T04

COMPLETE CLOSURE ACTIONS ON ONE OPERABLE UNIT OR TANK FARM.

03/31/2014

M-45-06-T20A

SUBMIT SST SYSTEM IMPLEMENTATION PLAN IN SUPPORT OF RETRIEVAL
AND CLOSURE ACTIVITIES.

MAJOR WORK AREAS COVERED IN THE IMPLEMENTATION PLAN WILL
INCLUDE WASTE RETRIEVAL OPERABLE UNITS CHARACTERIZATION,
TECHNOLOGIES DEVELOPMENT TO SUPPORT CLOSURE, RISK
ASSESSMENTS, AND GROUNDWATER MONITORING STRATEGIES.
(REFINEMENT OF THE MAJOR WORK AREAS WILL BE DEVELOPED IN A
JOINT ECOLOGY/DOE WORKSHOP.)

DOE’s SST SYSTEM IMPLEMENTATION PLAN UPDATE WILL BE SUBMITTED
TO ECOLOGY AS A PRIMARY DOCUMENT.

06/30/2004

M-45-06-T20B

SUBMIT SST SYSTEM IMPLEMENTATION PLAN IN SUPPORT OF RETRIEVAL
AND CLOSURE ACTIVITIES.

MAJOR WORK AREAS COVERED IN THE IMPLEMENTATION PLAN WILL
INCLUDE WASTE RETRIEVAL OPERABLE UNITS CHARACTERIZATION,

06/30/2006
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TECHNOLOGIES DEVELOPMENT TO SUPPORT CLOSURE, RISK
ASSESSMENTS, AND GROUNDWATER MONITORING STRATEGIES.
(REFINEMENT OF THE MAJOR WORK AREAS WILL BE DEVELOPED IN A
JOINT ECOLOGY/DOE WORKSHOP.)

DOE’s SST SYSTEM IMPLEMENTATION PLAN UPDATE WILL BE SUBMITTED
TO ECOLOGY AS A PRIMARY DOCUMENT.

M-45-06-T20C

SUBMIT SST SYSTEM IMPLEMENTATION PLAN IN SUPPORT OF RETRIEVAL
AND CLOSURE ACTIVITIES.

MAJOR WORK AREAS COVERED IN THE IMPLEMENTATION PLAN WILL
INCLUDE WASTE RETRIEVAL OPERABLE UNITS CHARACTERIZATION,
TECHNOLOGIES DEVELOPMENT TO SUPPORT CLOSURE, RISK
ASSESSMENTS, AND GROUNDWATER MONITORING STRATEGIES.
(REFINEMENT OF THE MAJOR WORK AREAS WILL BE DEVELOPED IN A
JOINT ECOLOGY/DOE WORKSHOP.)

DOE’s SST SYSTEM IMPLEMENTATION PLAN UPDATE WILL BE SUBMITTED
TO ECOLOGY AS A PRIMARY DOCUMENT.

06/30/2008
(AND EVERY
2 YEARS
THEREAFTER)

M-45-06A

SUBMIT A CERTIFIED (FRAMEWORK) SST SYSTEM CLOSURE PLAN AND
C-106 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION PLAN, AS AN
APPLICATION FOR A MODIFICATION TO THE HANFORD SITE-WIDE
HAZARDOUS WASTE FACILITY PERMIT TO ECOLOGY. THIS SUBMITTAL
WILL INCLUDE ALL REQUIRED CLOSURE PLAN ELEMENTS.
ADDITIONALLY, THIS SUBMITTAL WILL INCLUDE THE FOLLOWING:

1. CHARACTERIZATION APPROACH FOR RESIDUAL WASTES. THIS
APPROACH WILL SUPPORT DECISIONS REGARDING THE
COMPLIANCE OF THE RESIDUAL WASTE WITH APPLICABLE
REGULATORY REQUIREMENTS (INCLUDING BUT NOT LIMITED
TO:CHARACTERIZATION NEEDS, WORK REQUIREMENTS, WORK
SCHEDULES, AND CONTAMINANTS OF CONCERN FOR; RISK
ASSESSMENT, LAND DISPOSAL RESTRICTION (LDR), AND THE
WASHINGTON STATE HAZARDOUS WASTE MANAGEMENT ACT) .

2. A RISK ASSESSMENT METHODOLOGY INCLUSIVE OF THE
ASSUMPTIONS, APPROACH, CONCEPTUAL MODEL, AND METRICS
(E.G., POINT OF COMPLIANCE, RECEPTOR SCENARIOS) .

THE CHARACTERIZATION REQUIREMENTS AND RISK ASSESSMENT
METHODOLOGY WILL BE JOINTLY DEVELOPED BY DOE AND ECOLOGY
PRIOR TO THE SUBMITTAL.

12/19/2002

M-45-06B

SUBMIT A CERTIFIED (FRAMEWORK) SST SYSTEM CLOSURE PLAN
MODIFICATION AND S-112 WASTE RETRIEVAL AND CLOSURE
DEMONSTRATION PLAN, AS AN APPLICATION FOR A MODIFICATION TO
THE HANFORD SITE-WIDE HAZARDOUS WASTE FACILITY PERMIT TO
ECOLOGY. THIS SUBMITTAL WILL INCLUDE ALL REQUIRED CLOSURE
PLAN ELEMENTS. ADDITIONALLY, THIS SUBMITTAL WILL INCLUDE THE
FOLLOWING:

1. CHARACTERIZATION APPROACH FOR RESIDUAL WASTES. THIS

03/31/2005
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APPROACH WILL SUPPORT DECISIONS REGARDING THE
COMPLIANCE OF THE RESIDUAL WASTE WITH APPLICABLE
REGULATORY REQUIREMENTS (INCLUDING BUT NOT LIMITED TO:
CHARACTERIZATION NEEDS, WORK REQUIREMENTS, WORK
SCHEDULES, AND CONTAMINANTS OF CONCERN FOR; RISK
ASSESSMENT, LAND DISPOSAL RESTRICTION (LDR), AND THE
WASHINGTON STATE HAZARDOUS WASTE MANAGEMENT ACT) .

2. A RISK ASSESSMENT METHODOLOGY INCLUSIVE OF THE
ASSUMPTIONS, APPROACH, CONCEPTUAL MODEL, AND METRICS
(E.G., POINT OF COMPLIANCE, RECEPTOR SCENARIOS) .

THE CHARACTERIZATION REQUIREMENTS AND RISK ASSESSMENT
METHODOLOGY WILL BE JOINTLY DEVELOPED BY DOE AND ECOLOGY
PRIOR TO THE SUBMITTAL.

M-45-06C SUBMIT A CERTIFIED (FRAMEWORK) SST SYSTEM CLOSURE PLAN 03/31/2006
MODIFICATION AND S-102 WASTE RETRIEVAL AND CLOSURE
DEMONSTRATION PLAN, AS AN APPLICATION FOR A MODIFICATION TO
THE HANFORD SITE-WIDE HAZARDOUS WASTE FACILITY PERMIT TO
ECOLOGY. THIS SUBMITTAL WILL INCLUDE ALL REQUIRED CLOSURE
PLAN ELEMENTS. ADDITIONALLY, THIS SUBMITTAL WILL INCLUDE THE
FOLLOWING:

1. CHARACTERIZATION APPROACH FOR RESIDUAL WASTES. THIS
APPROACH WILL SUPPORT DECISIONS REGARDING THE
COMPLIANCE OF THE RESIDUAL WASTE WITH APPLICABLE
REGULATORY REQUIREMENTS (INCLUDING BUT NOT LIMITED TO:
CHARACTERIZATION NEEDS, WORK REQUIREMENTS, WORK
SCHEDULES, AND CONTAMINANTS OF CONCERN FOR; RISK
ASSESSMENT, LAND DISPOSAL RESTRICTION (LDR), AND THE
WASHINGTON STATE HAZARDOUS WASTE MANAGEMENT ACT) .

2. A RISK ASSESSMENT METHODOLOGY INCLUSIVE OF THE
ASSUMPTIONS, APPROACH, CONCEPTUAL MODEL, AND METRICS
(E.G., POINT OF COMPLIANCE, RECEPTOR SCENERIOS) .

THE CHARACTERIZATION REQUIREMENTS AND RISK ASSESSMENT
METHODOLOGY WILL BE JOINTLY DEVELOPED BY DOE AND ECOLOGY
PRIOR TO THE SUBMITTAL.
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M-45-06D SUBMIT A CERTIFIED (FRAMEWORK) SST SYSTEM CLOSURE PLAN 06/30/2007
MODIFICATION AND C-104 WASTE RETRIEVAL AND CLOSURE
DEMONSTRATION PLAN, AS AN APPLICATION FOR A MODIFICATION TO
THE HANFORD SITE-WIDE HAZARDOUS WASTE FACILITY PERMIT TO
ECOLOGY. THIS SUBMITTAL WILL INCLUDE ALL REQUIRED CLOSURE
PLAN ELEMENTS. ADDITIONALLY, THIS SUBMITTAL WILL INCLUDE THE
FOLLOWING:

1. CHARACTERIZATION APPROACH FOR RESIDUAL WASTES. THIS
APPROACH WILL SUPPORT DECISIONS REGARDING THE
COMPLIANCE OF THE RESIDUAL WASTE WITH APPLICABLE
REGULATORY REQUIREMENTS (INCLUDING BUT NOT LIMITED TO:
CHARACTERIZATION NEEDS, WORK REQUIREMENTS, WORK
SCHEDULES, AND CONTAMINANTS OF CONCERN FOR; RISK
ASSESSMENT, LAND DISPOSAL RESTRICTION (LDR), AND THE
WASHINGTON STATE HAZARDOUS WASTE MANAGEMENT ACT) .

2. A RISK ASSESSMENT METHODOLOGY INCLUSIVE OF THE
ASSUMPTIONS, APPROACH, CONCEPTUAL MODEL, AND METRICS
(E.G., POINT OF COMPLIANCE, RECEPTOR SCENARIOS) .

THE CHARACTERIZATION REQUIREMENTS AND RISK ASSESSMENT
METHODOLOGY WILL BE JOINTLY DEVELOPED BY DOE AND ECOLOGY
PRIOR TO THE SUBMITTAL.

M-45-06E SUBMIT A CERTIFIED (FRAMEWORK) SST SYSTEM CLOSURE PLAN 12/31/2008
MODIFICATION FOR TANKS S-105, S-106, AND S-103 CLOSURE
DEMONSTRATION PLAN, AS AN APPLICATION FOR A MODIFICATION TO
THE HANFORD SITE-WIDE HAZARDOUS WASTE FACILITY PERMIT TO
ECOLOGY. THIS SUBMITTAL WILL INCLUDE ALL REQUIRED CLOSURE
PLAN ELEMENTS, AND PROVIDE A SEPARATE STAND ALONE EVALUATION
FOR EACH TANK. ADDITIONALLY, THIS SUBMITTAL WILL INCLUDE THE
FOLLOWING:

1. CHARACTERIZATION APPROACH FOR RESIDUAL WASTES IN S-105,
S-106, AND S-103. THIS APPROACH WILL SUPPORT DECISIONS
REGARDING THE COMPLIANCE OF THE RESIDUAL WASTE WITH
APPLICABLE REGULATORY REQUIREMENTS (INCLUDING BUT NOT
LIMITED TO: CHARACTERIZATION NEEDS, WORK REQUIREMENTS,
WORK SCHEDULES, AND CONTAMINANTS OF CONCERN FOR; RISK
ASSESSMENT, LAND DISPOSAL RESTRICTION (LDR), AND THE
WASHINGTON STATE HAZARDOUS WASTE MANAGEMENT ACT) .

2. A RISK ASSESSMENT METHODOLOGY FOR TANKS S-105, S-106,
AND S-103, INCLUSIVE OF THE ASSUMPTIONS, APPROACH,
CONCEPTUAL MODEL, AND METRICS (E.G., POINT OF
COMPLIANCE, RECEPTOR SCENARIOS) .

THE CHARACTERIZATION REQUIREMENTS AND RISK ASSESSMENT
METHODOLOGY WILL BE JOINTLY DEVELOPED BY DOE AND ECOLOGY
PRIOR TO THE SUBMITTAL.

M-045-13 INTERIM COMPLETION OF TANK S-112 SST WASTE RETRIEVAL AND 06/30/2006
CLOSURE DEMONSTRATION PROJECT.
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THE S-112 SST WASTE RETRIEVAL AND CLOSURE DEMONSTRATION
PROJECT WILL BE CONSIDERED INTERIM COMPLETE WHEN THE
FOLLOWING CRITERIA HAVE BEEN MET:

FULL SCALE WASTE RETRIEVAL HAS BEEN COMPLETED IN
ACCORDANCE WITH APPLICABLE REGULATORY REQUIREMENTS
INCLUDING WASHINGTON’S HAZARDOUS WASTE MANAGEMENT ACT,
REQUIREMENTS SET BY THIS AGREEMENT, AND THE APPROVED S-
112 SALTCAKE WASTE RETRIEVAL TECHNOLOGY FUNCTIONS AND
REQUIREMENTS DOCUMENT (DOE WILL DOCUMENT PROJECT DATA
AND RESULTS IN A WASTE RETRIEVAL AND CLOSURE
DEMONSTRATION PROJECT REPORT) .

REMAINING WASTES HAVE BEEN ADEQUATELY CHARACTERIZED,
AND A RISK ASSESSMENT, APPROVED BY ECOLOGY, HAS BEEN
COMPLETED FOR RESIDUALS THAT REMAIN IN THE TANK.

THE S-112 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION
PLAN HAS BEEN SUBMITTED BY DOE AND APPROVED BY ECOLOGY,
I.E. INCORPORATED INTO THE SITE-WIDE PERMIT.

IF APPROPRIATE, DOE HAS REQUESTED, AND ECOLOGY HAS
APPROVED AN EXCEPTION TO WASTE RETRIEVAL CRITERIA
PURSUANT TO AGREEMENT APPENDIX H.

M-45-13-T01 FINAL COMPLETION OF TANK S-112 SST RETRIEVAL AND CLOSURE

DEMONSTRATION PROJECT.

COMPLETION OF THE TANK S-112 RETRIEVAL AND CLOSURE
DEMONSTRATION PROJECT IS DEFINED AS THE COMPLETION OF
NECESSARY FIELD PROJECT ACTIONS REQUIRED BY THE APPROVED S-
112 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION PLAN.

06/30/2007

M-45-14 INTERIM COMPLETION OF TANK C-104 SST WASTE RETRIEVAL AND

CLOSURE DEMONSTRATION PROJECT.

THE C-104 SST WASTE RETRIEVAL AND CLOSURE DEMONSTRATION
PROJECT WILL BE CONSIDERED INTERIM COMPLETE WHEN THE
FOLLOWING CRITERIA HAVE BEEN MET:

FULL SCALE WASTE RETRIEVAL HAS BEEN COMPLETED IN
ACCORDANCE WITH APPLICABLE REGULATORY REQUIREMENTS
INCLUDING WASHINGTON’S HAZARDOUS WASTE MANAGEMENT ACT,
REQUIREMENTS SET BY THIS AGREEMENT, AND THE APPROVED C-
104 SLUDGE/HARD HEEL, CONTAINED SLUICING AND ROBOTIC
TECHNOLOGIES WASTE RETRIEVAL FUNCTIONS AND REQUIREMENTS
DOCUMENT (DOE WILL DOCUMENT PROJECT DATA AND RESULTS IN
A WASTE RETRIEVAL AND CLOSURE DEMONSTRATION PROJECT
REPORT) .

REMAINING WASTES HAVE BEEN ADEQUATELY CHARACTERIZED,
AND A RISK ASSESSMENT, APPROVED BY ECOLOGY, HAS BEEN
COMPLETED FOR RESIDUALS THAT REMAIN IN THE TANK.

THE C-104 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION
PLAN HAS BEEN SUBMITTED BY DOE AND APPROVED BY ECOLOGY,
I.E. INCORPORATED INTO THE SITE-WIDE PERMIT.

IF APPROPRIATE, DOE HAS REQUESTED, AND ECOLOGY HAS

06/30/2008




Table D.

Major and Interim Milestones and Target Dates

Document current as of September 1, 2003

Number

Milestone

Due Date

APPROVED AN EXCEPTION TO WASTE RETRIEVAL CRITERIA
PURSUANT TO AGREEMENT APPENDIX H.

M-45-14-T01 FINAL COMPLETION OF TANK C-104 SST RETRIEVAL AND CLOSURE

DEMONSTRATION PROJECT.

COMPLETION OF THE TANK C-104 RETRIEVAL AND CLOSURE
DEMONSTRATION PROJECT IS DEFINED AS THE COMPLETION OF
NECESSARY FIELD PROJECT ACTIONS REQUIRED BY THE APPROVED C-
104 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION PLAN.

06/03/2009

M-45-15 INTERIM COMPLETION OF TANK S-102 SST WASTE RETRIEVAL AND

CLOSURE DEMONSTRATION PROJECT.

THE S-102 SST WASTE RETRIEVAL AND CLOSURE DEMONSTRATION
PROJECT WILL BE CONSIDERED INTERIM COMPLETE WHEN THE
FOLLOWING CRITERIA HAVE BEEN MET:

FULL SCALE WASTE RETRIEVAL HAS BEEN COMPLETED IN
ACCORDANCE WITH APPLICABLE REGULATORY REQUIREMENTS
INCLUDING WASHINGTON’S HAZARDOUS WASTE MANAGEMENT ACT,
REQUIREMENTS SET BY THIS AGREEMENT, AND THE APPROVED S-
102 INITIAL WASTE RETRIEVAL FUNCTIONS AND REQUIREMENTS
DOCUMENT (DOE WILL DOCUMENT PROJECT DATA AND RESULTS IN
A WASTE RETRIEVAL AND CLOSURE DEMONSTRATION PROJECT
REPORT) .

REMAINING WASTES HAVE BEEN ADEQUATELY CHARACTERIZED,
AND A RISK ASSESSMENT, APPROVED BY ECOLOGY, HAS BEEN
COMPLETED FOR RESIDUALS THAT REMAIN IN THE TANK.

THE S-102 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION
PLAN HAS BEEN SUBMITTED BY DOE AND APPROVED BY ECOLOGY,
I.E. INCORPORATED INTO THE SITE-WIDE PERMIT.

IF APPROPRIATE, DOE HAS REQUESTED, AND ECOLOGY HAS
APPROVED AN EXCEPTION TO WASTE RETRIEVAL CRITERIA
PURSUANT TO AGREEMENT APPENDIX H.

06/30/2007

M-45-15-T01 FINAL COMPLETION OF TANK S-102 SST RETRIEVAL AND CLOSURE

DEMONSTRATION PROJECT.

COMPLETION OF THE TANK S-102 RETRIEVAL AND CLOSURE
DEMONSTRATION PROJECT IS DEFINED AS THE COMPLETION OF
NECESSARY FIELD PROJECT ACTIONS REQUIRED BY THE APPROVED S-
102 WASTE RETRIEVAL AND CLOSURE DEMONSTRATION PLAN.

06/30/2008

M-45-16 INTERIM COMPLETION OF TANK S-105, S-106, AND S-103 SST WASTE

1.

THE S-
DEMONSTRATION PROJECT WILL BE CONSIDERED INTERIM COMPLETE
WHEN THE FOLLOWING CRITERIA HAVE BEEN MET AND DOCUMENTED FOR
EACH OF THE TANKS:

RETRIEVAL AND CLOSURE DEMONSTRATION PROJECT.

105, s-106, AND S-103 SST WASTE RETRIEVAL AND CLOSURE

FULL SCALE WASTE RETRIEVAL HAS BEEN COMPLETED IN
ACCORDANCE WITH APPLICABLE REGULATORY REQUIREMENTS

07/31/2010




Table D. Major and Interim Milestones and Target Dates

Document current as of September 1, 2003

Number

Milestone

Due Date

INCLUDING WASHINGTON’S HAZARDOUS WASTE MANAGEMENT ACT,
REQUIREMENTS SET BY THIS AGREEMENT, AND THE APPROVED S-
105, S-106, AND S-103 WASTE RETRIEVAL AND CLOSURE
DEMONSTRATION FUNCTIONS AND REQUIREMENTS DOCUMENT (DOE
WILL DOCUMENT PROJECT DATA AND RESULTS IN A WASTE
RETRIEVAL AND CLOSURE DEMONSTRATION PROJECT REPORT) .

2. REMAINING WASTES HAVE BEEN ADEQUATELY CHARACTERIZED,
AND A RISK ASSESSMENT, APPROVED BY ECOLOGY, HAS BEEN
COMPLETED FOR RESIDUALS THAT REMAIN IN THE TANK.

3. THE S-105, S-106, AND S-103 WASTE RETRIEVAL AND CLOSURE
DEMONSTRATION PLAN HAS BEEN SUBMITTED BY DOE AND
APPROVED BY ECOLOGY, I.E. INCORPORATED INTO THE SITE-
WIDE PERMIT.

4. IF APPROPRIATE, DOE HAS REQUESTED, AND ECOLOGY HAS
APPROVED, AN EXCEPTION TO WASTE RETRIEVAL CRITERIA
PURSUANT TO AGREEMENT APPENDIX H. A REQUEST MAY BE
MADE FOR EACH AND/OR ALL TANKS.

5. THIS DEMONSTRATION SHALL ALSO INCLUDE THE INSTALLATION
AND IMPLEMENTATION OF FULL SCALE EXTERNAL-TANK LEAK
DETECTION, MONITORING, AND MITIGATION (LDMM)
TECHNOLOGIES FOR THESE THREE TANKS. THE BASELINE LDMM
SYSTEM (I.E. DRYWELL LOGGING) IS TO BE SUPPLEMENTED,
USING AN EXTERNAL-TANK ELECTRICAL RESISTIVITY (ER)
METHOD. THE ELECTRICAL RESISTIVITY SYSTEM WILL BE
DESIGNED FOR IMPLEMENTATION AT THE THREE TANKS AND
FULLY DEPLOYED AT THE FIRST TANK TO BE RETRIEVED.
CRITERIA FOR THE DEMONSTRATION AT THE FIRST TANK SHALL
BE AGREED TO BY DOE AND ECOLOGY BEFORE THE TECHNOLOGY
IS INSTALLED, BASED ON THE PERFORMANCE OF THE FIRST
DEMONSTRATION.

- IF THE PARTIES AGREE THAT THE METHOD IS SUITABLE,
ER WILL BE DEPLOYED IN THE SUBSEQUENT SALTCAKE
RETRIEVAL TANKS.

- IF THE PARTIES DO NOT AGREE THAT ER IS SUITABLE
FOR SUBSEQUENT SALTCAKE RETRIEVALS, OR IF THE DATA
IS INCONCLUSIVE, ECOLOGY WILL REQUIRE APPROPRIATE
LDMM TECHNOLOGY IN LIEU OF OR IN ADDITION TO ER.

M-45-16-T01

FINAL COMPLETION OF TANK S-105, S-106, AND S-103 SST
RETRIEVAL AND CLOSURE DEMONSTRATION PROJECT.

COMPLETION OF THE TANK S-105, S-106, AND S-103 RETRIEVAL AND
CLOSURE DEMONSTRATION PROJECT IS DEFINED AS THE COMPLETION OF
NECESSARY FIELD PROJECT ACTIONS REQUIRED BY THE APPROVED S-
105, S-106, AND S-103 WASTE RETRIEVAL AND CLOSURE
DEMONSTRATION PLAN.

07/31/2011

M-045-55

SUBMIT TO ECOLOGY FOR REVIEW AND APPROVAL AS AN AGREEMENT
PRIMARY DOCUMENT A PHASE 1 RFI REPORT INTEGRATING RESULTS OF
DATA GATHERING ACTIVITIES AND EVALUATIONS FOR WMAS S-SX, T,
TX-TY, AND B-BX-BY AND RELATED ACTIVITIES, INCLUDING

02/28/2004
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GROUNDWATER MONITORING AND IMPACTS ASSESSMENT USING HANFORD
SITE GROUNDWATER MODELS, WITH CONCLUSIONS AND
RECOMMENDATIONS.

M-045-55-T03

SUBMIT TO ECOLOGY FOR REVIEW AND COMMENT AS AN AGREEMENT
SECONDARY DOCUMENT A FIELD INVESTIGATION REPORT PURSUANT TO
THE SITE-SPECIFIC SST WMA PHASE 1 RFI/CMS WORK PLAN ADDENDA
FOR WMA T AND WMA TX-TY.

01/31/2005

M-045-56

COMPLETE IMPLEMENTATION OF AGREED-TO INTERIM MEASURES.

SPECIFIC INTERIM MEASURES WILL BE IMPLEMENTED PURSUANT TO
AGREEMENT COMMITMENTS (E.G., SEE INTERIM MILESTONE M-45-57) .
INTERIM MEASURES MAY ALSO BE REQUIRED BY ECOLOGY, PROPOSED BY
DOE IN THE SST WMA RFI REPORT (M-45-55) (OR ENGINEERING
STUDIES INCLUDING THAT ADDRESSED IN TARGET MILESTONE M-45-56-
TO01l), OR ESTABLISHED BY AGREEMENT OF THE PARTIES AT ANY TIME
DURING THE CORRECTIVE ACTION PROCESS. ALSO SEE TABLE 1 OF
AGREEMENT CHANGE CONTROL FORM #M-45-98-03.

ECOLOGY AND DOE AGREE, AT A MINIMUM, TO MEET YEARLY (BY JULY
OR AS NEEDED TO SUPPORT ANNUAL BUDGETING) FOR THE SPECIFIC
PURPOSE OF ASSESSING THE ADEQUACY OF INFORMATION, AND THE
NEED FOR THE ESTABLISHMENT OF ADDITIONAL AGREEMENT INTERIM
MEASURES. ADDITIONAL AGREEMENT INTERIM MEASURES SHALL BE
DOCUMENTED THROUGH ESTABLISHMENT OF INTERIM MILESTONES AND
ASSOCIATED TARGET DATES AS AGREED NECESSARY BY THE PARTIES.

To Be
Determined

M-045-58

SUBMIT TO ECOLOGY FOR REVIEW AND APPROVAL AS AN AGREEMENT
PRIMARY DOCUMENT A CORRECTIVE MEASURES STUDY FOR INTERIM
CORRECTIVE MEASURES (PENDING RESULTS AND CONCLUSIONS IN THE
PHASE 1 RFI REPORT-MILESTONE M-45-55 OR SUBSEQUENT RFI
REPORTS) .

To Be
Determined

M-045-59

CONTROL SURFACE WATER INFILTRATION PATHWAYS AS NEEDED TO
CONTROL OR SIGNIFICANTLY REDUCE THE LIKELIHOOD OF MIGRATION
OF SUBSURFACE CONTAMINATION TO GROUNDWATER AT THE SST WMAS
(PENDING THE CMS REPORT, MILESTONE M-45-58, AND
IMPLEMENTATION OF OTHER INTERIM CORRECTIVE MEASURES.

DECISIONS ON CONTROLLING SURFACE WATER INFILTRATION PATHWAYS
WILL BE MADE BY EVALUATING THE ROLE OF SURFACE WATER
INFILTRATION AND THE TRANSPORT OF SUBSURFACE CONTAMINATION TO
GROUNDWATER. BASED ON THE CORRECTIVE MEASURES STUDY (M-45-
58) INTERIM SURFACE BARRIERS AND/OR OTHER INFILTRATION
CONTROLS MAY BE REQUIRED.

To Be
Determined

M-045-60

SUBMIT TO ECOLOGY FOR REVIEW AND APPROVAL AS AN AGREEMENT
PRIMARY DOCUMENT DOE'S RFI/CMS WORK PLAN FOR SST WMAS.

THIS RFI/CMS WORK PLAN SHALL DOCUMENT THE ADDITIONAL INTERIM
MEASURES AND FURTHER INVESTIGATIONS NEEDED FOR DECISIONS ON
RETRIEVAL, CLOSURE, AND CORRECTIVE MEASURES FOR THE SST WMAS.

SIX MONTHS
FOLLOWING
RFI REPORT
APPROVAL
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M-046-00J

LEAD AGENCY:

ECOLOGY

DOUBLE-SHELL TANK SPACE EVALUATION.

THIS NEW MILESTONE REPLACES EXISTING MILESTONE M-31-02. A
TANK VOLUME PROJECTION REPORT SHALL BE SUBMITTED ON AN ANNUAL
BASIS TO ECOLOGY AND EPA. THIS REPORT SHALL INCLUDE
DISCUSSIONS COVERING ALL ASSUMPTION WHICH FORM THE BASIS OF
THE PROJECTION. THE REPORT SHALL INCLUDE OR SHALL BE
ACCOMPANIED BY DOE'S PLANS FOR ACQUISITION OF ADDITIONAL
TANKS BASED ON THE TANK VOLUME PROJECTION.

09/30/2003

M-046-00K

LEAD AGENCY:

ECOLOGY

DOUBLE-SHELL TANK SPACE EVALUATION. THIS NEW MILESTONE
REPLACES EXISTING MILESTONE M-31-02. A TANK VOLUME
PROJECTION REPORT SHALL BE SUBMITTED ON AN ANNUAL BASIS TO
ECOLOGY AND EPA. THIS REPORT SHALL INCLUDE DISCUSSIONS
COVERING ALL ASSUMPTIONS WHICH FORM THE BASIS OF THE
PROJECTION. THE REPORT SHALL INCLUDE OR SHALL BE ACCOMPANIED
BY DOE'S PLANS FOR ACQUISTION OF ADDITIONAL TANKS BASED ON
THE TANK VOLUME PROJECTION.

09/30/2004

M-046-00L

LEAD AGENCY:

ECOLOGY

DOUBLE-SHELL TANK SPACE EVALUATION. THIS NEW MILESTONE
REPLACES EXISTING MILESTONE M-31-02. A TANK VOLUME
PROJECTION REPORT SHALL BE SUBMITTED ON AN ANNUAL BASIS TO
ECOLOGY AND EPA. THIS REPORT SHALL INCLUDE DISCUSSIONS
COVERING ALL ASSUMPTIONS WHICH FORM THE BASIS OF THE
PROJECTION. THE REPORT SHALL INCLUDE OR SHALL BE ACCOMPANIED
BY DOE'S PLANS FOR ACQUISTION OF ADDITIONAL TANKS BASED ON
THE TANK VOLUME PROJECTION.

09/30/2005

M-046-00M

LEAD AGENCY:

ECOLOGY

DOUBLE-SHELL TANK SPACE EVALUATION. THIS NEW MILESTONE
REPLACES EXISTING MILESTONE M-31-02. A TANK VOLUME
PROJECTION REPORT SHALL BE SUBMITTED ON AN ANNUAL BASIS TO
ECOLOGY AND EPA. THIS REPORT SHALL INCLUDE DISCUSSIONS
COVERING ALL ASSUMPTIONS WHICH FORM THE BASIS OF THE
PROJECTION. THE REPORT SHALL INCLUDE OR SHALL BE ACCOMPANIED
BY DOE'S PLANS FOR ACQUISTION OF ADDITIONAL TANKS BASED ON
THE TANK VOLUME PROJECTION.

09/30/2006
AND
ANNUALLY
THEREAFTER

M-046-01J

CONCURRENCE OF ADDITIONAL TANK ACQUISITION.
PARTIES SHALL MEET TO ESTABLISH NEW MILESTONES,
FOR ACQUISITION OF ADDITIONAL TANKS.

THE THREE
IF REQUIRED,

11/30/2003

M-046-01K

CONCURRENCE OF ADDTIONAL TANK ACQUISITION. THE THREE PARTIES
SHALL MEET TO ESTABLISH NEW MILESTONES, IF REQUIRED, FOR
ACQUISTION OF ADDITIONAL TANKS.

11/30/2004

M-046-01L

CONCURRENCE OF ADDTIONAL TANK ACQUISITION. THE THREE PARTIES
SHALL MEET TO ESTABLISH NEW MILESTONES, IF REQUIRED, FOR
ACQUISTION OF ADDITIONAL TANKS.

11/30/2005

M-046-01M

CONCURRENCE OF ADDTIONAL TANK ACQUISITION. THE THREE PARTIES
SHALL MEET TO ESTABLISH NEW MILESTONES, IF REQUIRED, FOR
ACQUISTION OF ADDITIONAL TANKS.

11/30/2006
AND
ANNUALLY
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M-46-21 COMPLETE IMPLEMENTATION OF DOUBLE SHELL TANK SPACE 12/31/2005

OPTIMIZATION STUDY RECCOMMENDATIONS (TANK SPACE OPTIONS
REPORT, DOCUMENT NO. RPP-7702, APRIL 12, 2001).

WORK UNDER THIS INTERIM MILESTONE SHALL HAVE THE OBJECTIVE OF
CREATING SUFFICIENT DOUBLE-SHELL TANK STORAGE SPACE TO
ACCOMMODATE THE PARTIES’ WASTE RETRIEVAL AND CLOSURE
DEMONSTRATIONS AT TANKS S-112, s-102, C-104, s-105, S-106, S-
103 AND C-106. SUCH ACTIONS SHALL INCLUDE, BUT ARE NOT
LIMITED TO DECREASING DEDICATED OPERATIONAL SPACE,
CONCENTRATING WASTES TO A HIGHER SPECIFIC GRAVITY, AND
RAISING ALLOWABLE TANK LEVELS.

M-047-00 DOE, DOE's PROJECT HANFORD MANAGEMENT CONTRACTOR (PHMC), AND 02/28/2018
ASSOCIATED CONTRACTORS SHALL COMPLETE ALL WORK NECESSARY IN
SUPPORT OF THE ACQUISITION AND PHASE I OPERATIONS OF HANFORD
SITE HIGH-LEVEL RADIOACTIVE TANK WASTE TREATMENT, STORAGE,
AND DISPOSAL FACILITIES. WORK INCLUDED UNDER THIS MILESTONE
SERIES SHALL INCLUDE BUT IS NOT LIMITED TO WORK NECESSARY TO:
(1) PROVIDE TIMELY TANK WASTE FEED TO TANK WASTE TREATMENT
FACILITIES, (2) PROVIDE ADEQUATE DOUBLE-SHELL TANK (DST)
SPACE, (3) PROVIDE NECESSARY INFRASTRUCTURE INCLUDING SOLID
WASTE SERVICES AND SECONDARY WASTE TREATMENT (E.G., TANK
WASTE TREATMENT FACILITY LIQUID EFFLUENTS). SEE ALSO
MILESTONE SERIES M-90-00. THE PARTIES WILL REVISE OR CONFIRM
THE DUE DATES FOR MILESTONES M-47-01, M-47-02, M-47-03, M-47-
03A, M-47-04, M-47-05 AND M-47-05A WITHIN SIX (6) MONTHS OF
AUTHORIZATION TO PROCEED (SEE MILESTONE M-62-04). REVISION,
IF NECESSARY, SHALL BE CONSISTENT WITH HOT COMMISSIONING BY
2007, COMMERCIAL OPERATIONS BY 2009, AND COMPLETION OF PHASE
I TREATMENT BY 2018. COMPLIANCE WITH THE WORK SCHEDULES SET
FORTH IN THIS M-47 SERIES IS DEFINED AS THE PERFORMANCE OF
SUFFICIENT WORK TO ASSURE WITH REASONABLE CERTAINTY THAT DOE
WILL ACCOMPLISH SERIES M-47 MAJOR AND INTERIM MILESTONE
REQUIREMENTS.DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED
SCHEDULE BASELINES) AND ASSOCIATED WORK DIRECTIVES AND
AUTHORIZATIONS SHALL BE CONSISTENT WITH THE REQUIREMENTS OF
THIS AGREEMENT. MODIFICATION OF DOE CONTRACTOR BASELINE (S)
AND ISSUANCE OF ASSOCIATED DOE WORK DIRECTIVES AND/OR
AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH AGREEMENT
REQUIREMENTS SHALL NOT BE FINALIZED PRIOR TO APPROVAL OF AN
AGREEMENT CHANGE REQUEST SUBMITTED PURSUANT TO AGREEMENT
ACTION PLAN SECTION 12.0.

M-047-01 COMPLETE CONSTRUCTION OF THE TRANSFER SYSTEM FROM THE 241-AP 03/31/2006
TANK FARM TO THE BNFL FACILITY TO SUPPORT THE START OF HOT
COMMISSIONING OF THE PHASE I TANK WASTE TREATMENT COMPLEX.

M-047-02 COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR REQUIRED 03/31/2007
TRANSFER SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST HIGH-
LEVEL WASTE FEED TO THE PRETREATMENT / TREATMENT COMPLEX.
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M-047-03A

COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL
AND MOBILIZATION SYSTEMS FOR SELECTED INITIAL HIGH-LEVEL
WASTE FEED TANK.

02/28/2007

M-047-04

COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR REQUIRED
TRANSFER SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST LOW-
ACTIVITY WASTE FEED TO THE PRETREATMENT / TREATMENT COMPLEX.

06/30/2007

M-047-05

START CONSTRUCTION OF WASTE RETRIEVAL AND MOBILIZATION
SYSTEMS FOR SELECTED INITIAL LOW-ACTIVITY WASTE FEED TANK
(OTHER THAN AZ-101 AND AZ-102).

05/31/2004

M-047-05A

COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL
AND MOBILIZATION SYSTEMS FOR SELECTED INITIAL LOW-ACTIVITY
WASTE FEED TANK (OTHER THAN AZ-101 OR AZ-102).

04/30/2006

M-047-06

COMPLETE NEGOTIATION OF ADDITIONAL AGREEMENT REQUIREMENTS
(MILESTONES, TARGET DATES, AND ASSOCIATED LANGUAGE) GOVERNING
WORK NECESSARY TO SUPPORT COMPLETION OF TREATMENT COMPLEX
PHASE I OPERATIONS BY 2018.

06/30/2010

M-048-00

COMPLETE TANK INTEGRITY ASSESSMENT ACTIVITIES FOR HANFORD'S
DOUBLE SHELL TANK (DST) SYSTEM.

COMPLETE TANK INTEGRITY ASSESSMENT ACTIVITIES AS SET FORTH IN
INTERIM MILESTONES ESTABLISHED UNDER THIS MAJOR MILESTONE.

09/30/2007

M-48-02G

SUBMIT TO ECOLOGY A REPORT ASSESSING TECHNOLOGY DEVELOPMENT.

DEVELOP ULTRASONIC TESTING EQUIPMENT, OR AN EQUIVALENT
TECHNOLOGY, FOR ASSESSING MATERIAL THICKNESS AND DEFECTS OF
THE PREDICTED MAXIMUM STRESS REGION OF THE LOWER KNUCKLE BASE
METAL OF DOUBLE-SHELL TANKS.

THIS REPORT SHALL INCLUDE THE COST OF DEVELOPMENT OF THIS
EQUIPMENT, IDENTIFICATION OF VENDORS CONTRACTED FOR
DEVELOPING SUCH EQUIPMENT, TECHNICAL SPECIFICATIONS FOR SUCH
EQUIPMENT, DATA QUALITY REQUIREMENTS FOR SUCH EQUIPMENT, AND
AN ESTIMATED SCHEDULE FOR DELIVERY AND DEPLOYMENT OF THE
EQUIPMENT INTO THE DSTs. THIS REPORT SHALL BE UPDATED AND
SUBMITTED TO ECOLOGY BY MARCH 31, 2001, WITH SUBSEQUENT
UPDATES SUBMITTED TO ECOLOGY EVERY SIX (6) MONTHS THEREAFTER,
UNTIL SUCH EQUIPMENT IS DEVELOPED AND DEPLOYED.

09/30/2003

M-48-02H

SUBMIT TO ECOLOGY A REPORT ASSESSING TECHNOLOGY DEVELOPMENT.

DEVELOP ULTRASONIC TESTING EQUIPMENT, OR AN EQUIVALENT
TECHNOLOGY, FOR ASSESSING MATERIAL THICKNESS AND DEFECTS OF
THE PREDICTED MAXIMUM STRESS REGION OF THE LOWER KNUCKLE BASE
METAL OF DOUBLE-SHELL TANKS.

THIS REPORT SHALL INCLUDE THE COST OF DEVELOPMENT OF THIS
EQUIPMENT, IDENTIFICATION OF VENDORS CONTRACTED FOR

03/30/2004
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DEVELOPING SUCH EQUIPMENT, TECHNICAL SPECIFICATIONS FOR SUCH
EQUIPMENT, DATA QUALITY REQUIREMENTS FOR SUCH EQUIPMENT, AND
AN ESTIMATED SCHEDULE FOR DELIVERY AND DEPLOYMENT OF THE
EQUIPMENT INTO THE DSTs. THIS REPORT SHALL BE UPDATED AND
SUBMITTED TO ECOLOGY BY MARCH 31, 2001, WITH SUBSEQUENT
UPDATES SUBMITTED TO ECOLOGY EVERY SIX (6) MONTHS THEREAFTER,
UNTIL SUCH EQUIPMENT IS DEVELOPED AND DEPLOYED.

M-48-02T

SUBMIT TO ECOLOGY A REPORT ASSESSING TECHNOLOGY DEVELOPMENT.

DEVELOP ULTRASONIC TESTING EQUIPMENT, OR AN EQUIVALENT
TECHNOLOGY, FOR ASSESSING MATERIAL THICKNESS AND DEFECTS OF
THE PREDICTED MAXIMUM STRESS REGION OF THE LOWER KNUCKLE BASE
METAL OF DOUBLE-SHELL TANKS.

THIS REPORT SHALL INCLUDE THE COST OF DEVELOPMENT OF THIS
EQUIPMENT, IDENTIFICATION OF VENDORS CONTRACTED FOR
DEVELOPING SUCH EQUIPMENT, TECHNICAL SPECIFICATIONS FOR SUCH
EQUIPMENT, DATA QUALITY REQUIREMENTS FOR SUCH EQUIPMENT, AND
AN ESTIMATED SCHEDULE FOR DELIVERY AND DEPLOYMENT OF THE
EQUIPMENT INTO THE DSTs. THIS REPORT SHALL BE UPDATED AND
SUBMITTED TO ECOLOGY BY MARCH 31, 2001, WITH SUBSEQUENT
UPDATES SUBMITTED TO ECOLOGY EVERY SIX (6) MONTHS THEREAFTER,
UNTIL SUCH EQUIPMENT IS DEVELOPED AND DEPLOYED.

09/30/2004
AND EVERY
SIX MONTHS
THEREAFTER
UNTIL
EQUIPMENT
IS DEPLOYED

M-048-11

SUBMIT RESULTS OF (4) DST'S NOT PREVIOUSLY EXAMINED.

SUBMIT A WRITTEN REPORT TO ECOLOGY DOCUMENTING RESULTS OF
ULTRASONIC TESTING OF THE PRIMARY TANK WALLS IN FOUR (4)
DST'S NOT PREVIOUSLY EXAMINED BY ULTRASONIC TESTING.

THIS REPORT SHALL MEET ALL THE REQUIREMENTS AND CONDITIONS
SET FORTH IN INTERIM MILESTONE M-48-03. THIS REPORT SHALL
INCLUDE A SCHEDULE IDENTIFYING EACH OF FOUR (4) ADDITIONAL
DST'S, NOT PREVIOUSLY EXAMINED BY ULTRASONIC TESTING, FOR
COMPLETION BY SEPTEMBER 30, 2004.

09/30/2003

M-048-12

SUBMIT RESULTS OF (4) DST'S NOT PREVIOUSLY EXAMINED.

SUBMIT A WRITTEN REPORT TO ECOLOGY DOCUMENTING RESULTS OF
ULTRASONIC TESTING OF THE PRIMARY TANK WALLS IN FOUR (4)
DST'S NOT PREVIOUSLY EXAMINED BY ULTRASONIC TESTING.

THIS REPORT SHALL MEET ALL THE REQUIREMENTS AND CONDITIONS
SET FORTH IN INTERIM MILESTONE M-48-03. THIS REPORT SHALL
INCLUDE A SCHEDULE IDENTIFYING EACH OF FOUR (4) ADDITIONAL
DST'S, NOT PREVIOUSLY EXAMINED BY ULTRASONIC TESTING, FOR
COMPLETION BY SEPTEMBER 30, 2005.

09/30/2004

M-048-13

SUBMIT RESULTS OF (4) DST'S NOT PREVIOUSLY EXAMINED.

SUBMIT A WRITTEN REPORT TO ECOLOGY DOCUMENTING RESULTS OF
ULTRASONIC TESTING OF THE PRIMARY TANK WALLS IN FOUR (4)

09/30/2005
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DST'S NOT PREVIOUSLY EXAMINED BY ULTRASONIC TESTING.THIS
REPORT SHALL MEET ALL THE REQUIREMENTS AND CONDITIONS SET
FORTH IN INTERIM MILESTONE M-48-03.

M-048-14 SUBMIT WRITTEN INTEGRITY REPORT FOR THE DOUBLE-SHELL TANK 03/31/2006
SYSTEM.

SUBMIT A WRITTEN INTEGRITY ASSESSMENT REPORT FOR THE DOUBLE-

SHELL TANK SYSTEM, TO ECOLOGY DOCUMENTING THE FOLLOWING: AN

ASSESSMENT OF THE INTEGRITY OF THE DOUBLE-SHELL TANK SYSTEM.

THE DOUBLE-SHELL TANK SYSTEM IS COMPRISED OF THE TWENTY-EIGHT
(28) DST'S AND THEIR ANCILLARY EQUIPMENT.

ANCILLARY EQUIPMENT WITHIN THE DOUBLE-SHELL TANK SYSTEM
INCLUDES ALL SUBORDINATE TANK SYSTEMS AND THEIR VAULTS,
TRANSFER PIPELINES, PUMP PITS, VALVE PITS, LIFT STATIONS,
CATCH TANKS, THE 204-AR UNLOADING STATIONS, AND ANY OTHER
ACTIVE COMPONENTS IDENTIFIED IN INTERIM MILESTONE M-48-01.
THIS INTEGRITY ASSESSMENT SHALL BE COMPLETED, DOCUMENTED IN A
REPORT TO ECOLOGY, AND CERTIFIED BY AN INDEPENDENT,
QUALIFIED, REGISTERED, PROFESSIONAL ENGINEER (IQRPE), ON OR
BEFORE MARCH 31, 2006.

THIS INTEGRITY ASSESSMENT REPORT SHALL INCLUDE INFORMATION
AND DATA SUFFICIENT TO DETERMINE THAT THE DOUBLE-SHELL TANK
SYSTEM IS FIT-FOR-USE, AND WILL NOT COLLAPSE, RUPTURE, OR
FAIL, UNDER NORMAL OPERATING CONDITIONS. THIS REPORT SHALL
BE ACCOMPANIED BY A SCHEDULE AND RECOMMENDATIONS FOR FUTURE
INTEGRITY ASSESSMENTS SUFFICIENT TO ENSURE THE SYSTEM WILL
NOT COLLAPSE, RUPTURE, OR FAIL, UNDER NORMAL OPERATING
CONDITIONS. THIS INTEGRITY ASSESSMENT REPORT SHALL DOCUMENT,
AT A MINIMUM, ALL INFORMATION GATHERED FOR THE DOUBLE-SHELL
TANK SYSTEM TO MEET THE REQUIREMENTS OF 40 CFR, SUBPART J,
PART 265.191 (1), (2), (3), (4), (5)(I) AND (5) (II)

(BECAUSE OF SPACE LIMITATIONS, PLEASE SEE TPA CHANGE REQUEST
M-48-01-01 FOR 40 CFR WORDING OF SECTIONS REFERENCED ABOVE)

M-048-15 SUBMIT A REPORT TO ECOLOGY FOR THE RE-EXAMINATION OF SIX (6) 09/30/2007
DST'S BY ULTRASONIC TESTING.

SUBMIT A WRITTEN REPORT FOR THE RE-EXAMINATION OF SIX (6)
DST'S BY ULTRASONIC TESTING IN ALL AREAS PREVIOUSLY EXAMINED
TO PROVIDE COMPARATIVE DATA FROM WHICH TO CALCULATE CORROSION
RATES IN EACH OF THE SIX (6) DST'S EXAMINED.

TANKS SELECTED FOR EXAMINATION WILL BE RECOMMENDED BY USDOE
AND WILL BE SUBJECT TO APPROVAL BY ECOLOGY. THE SELECTION OF
EACH DST TO BE RE-EXAMINED SHALL CONSIDER ELAPSED TIME FROM
PREVIOUS ULTRASONIC TESTING, SUFFICIENT TO ASSESS MEASURABLE
WALL THINNING WITH THE ULTRASONIC EQUIPMENT USED. RE-
EXAMINATION OF THE PREDICTED MAXIMUM STRESS REGION OF THE
LOWER KNUCKLE BASE METAL MAY NOT BE REQUIRED, IF PRIOR
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APPROVAL IS OBTAINED FROM ECOLOGY FOR DELETING THIS PORTION
OF THE ULTRASONIC RE-EXAMINATION. THIS REPORT SHALL PROVIDE
A CALCULATED CORROSION RATE FOR EACH DST, INCLUDE ALL
CALCULATIONS, INCLUDE A THOROUGH DESCRIPTION OF ALL TERMS
AND/OR FACTORS USED IN THE CALCULATIONS, AND INCLUDE A
THOROUGH REFERENCE SECTION OF ALL CODES, STUDIES AND
ASSUMPTIONS, USED IN DERIVING THE CALCULATED CORROSION RATE
FOR EACH OF THE DST'S SELECTED.

M-050-00

LEAD AGENCY:

ECOLOGY

COMPLETE PRETREATMENT PROCESSING OF HANFORD TANK WASTE.

12/31/2028

M-051-00

LEAD AGENCY:

ECOLOGY

COMPLETE VITRIFICATION OF HANFORD HIGH LEVEL TANK WASTE.

12/31/2028

M-061-00

LEAD AGENCY:

ECOLOGY

COMPLETE PRETREATMENT AND IMMOBILIZATION OF HANFORD LOW
ACTIVITY WASTE (LAW).

12/31/2028

M-062-00

COMPLETE PRETREATMENT PROCESSING AND VITRIFICATION OF HANFORD
HIGH LEVEL (HLW) AND LOW ACTIVITY (LAW) TANK WASTES.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-62

SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO
ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH

SERIES M-62 MAJOR AND INTERIM MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE
BASELINES) AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS
SHALL BE CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT.
MODIFICATION OF DOE CONTRACTOR BASELINE (S) AND ISSUANCE OF
ASSOCIATED DOE WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE
NOT CONSISTENT WITH AGREEMENT REQUIREMENTS SHALL NOT BE
FINALIZED PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN SECTION 12.0.

12/31/2028

M-062-00A

COMPLETE PRETREATMENT PROCESSING AND VITRIFICATION OF HANFORD
HLW AND LAW PHASE I TANK WASTES.

PHASE I TANK WASTE PROCESSING SHALL PRETREAT AND VITRIFY NO
LESS THAN 10% OF HANFORD's TANK WASTE BY MASS* AND 25% BY
ACTIVITY.

*[IN MEETING THIS REQUIREMENT DOE WILL PRETREAT AND VITRIFY
NO LESS THAN 6000 METRIC TONS OF SODIUM (IN THE INSTANCE OF
LAW FEED) AND 800 METRIC TONS OF WASTE OXIDES (IN THE
INSTANCE OF HLW FEED) ]

02/28/2018

M-062-01H

SUBMIT SEMI-ANNUAL PROJECT COMPLIANCE REPORT.

DOE's MANAGER, OFFICE OF RIVER PROTECTION (ORP), WILL SUBMIT
A "PROJECT COMPLIANCE REPORT" TO ECOLOGY SEMI-ANNUALLY (A

COPY OF THIS REPORT WILL ALSO BE PROVIDED TO EPA's REGION 10
OFFICE OF WASTE AND CHEMICALS MANAGEMENT). THIS REPORT WILL

01/31/2004
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DOCUMENT DOE COMPLIANCE WITH AGREEMENT REQUIREMENTS AND SHALL
BE SEQUENTIALLY UPDATED BY INFORMATION DOCUMENTING WORK
PERFORMED AND ISSUES ENCOUNTERED DURING THE PREVIOUS REPORT
PERIOD. THE ORP PROJECT COMPLIANCE REPORT WILL BE PROVIDED
AS PART OF THE PARTIES' INTER AGENCY MANAGEMENT INTEGRATION
TEAM (IAMIT) MEETINGS, AND SHALL DOCUMENT THE STATUS OF
PROGRESS TO DATE, PROGRESS MADE DURING THE REPORT PERIOD, AND
ACTIVITIES EXPECTED IN THE FORSEEABLE FUTURE. THE REPORT
WILL INCLUDE BUT IS NOT LIMITED TO: (1) A CONCISE DESCRIPTION
OF PROJECT ACCOMPLISHMENTS AND ISSUES INCLUDING THOSE
ENCOUNTERED DURING THE PREVIOUS YEAR AND THOSE EXPECTED IN
THE NEAR TERM, (2) WHEN APPLICABLE, A DESCRIPTION OF ACTIONS
INITIATED OR OTHERWISE TAKEN TO RECOVER ANY AGREEMENT
SCHEDULE SLIPPAGE, (3) A BUDGET AND COST STATUS, (4) A
STATEMENT DOCUMENTING WHETHER OR NOT DOE AND DOE's
CONTRACTOR (S) REMAIN IN COMPLIANCE WITH AGREEMENT
REQUIREMENTS, I.E. WHETHER OR NOT "DOE AND DOE CONTRACTOR(S)
HAVE COMPLETED SUFFICIENT WORK TO ALLOW ACHIEVEMENT OF
AGREEMENT REQUIREMENTS," AND (5) CONCISE DESCRIPTIONS OF ANY
NONCOMPLIANCE. COPIES OF ALL PERTINENT DOE WORK DIRECTIVES
AND/OR AUTHORIZATIONS ISSUED TO DOE's CONTRACTOR(S) SHALL BE
PROVIDED ON REQUEST.

M-062-01T

SUBMIT SEMI-ANNUAL PROJECT COMPLIANCE REPORT.

DOE's MANAGER, OFFICE OF RIVER PROTECTION (ORP), WILL SUBMIT
A "PROJECT COMPLIANCE REPORT" TO ECOLOGY SEMI-ANNUALLY (A
COPY OF THIS REPORT WILL ALSO BE PROVIDED TO EPA's REGION 10
OFFICE OF WASTE AND CHEMICALS MANAGEMENT). THIS REPORT WILL
DOCUMENT DOE COMPLIANCE WITH AGREEMENT REQUIREMENTS AND SHALL
BE SEQUENTIALLY UPDATED BY INFORMATION DOCUMENTING WORK
PERFORMED AND ISSUES ENCOUNTERED DURING THE PREVIOUS REPORT
PERIOD. THE ORP PROJECT COMPLIANCE REPORT WILL BE PROVIDED
AS PART OF THE PARTIES' INTER AGENCY MANAGEMENT INTEGRATION
TEAM (IAMIT) MEETINGS, AND SHALL DOCUMENT THE STATUS OF
PROGRESS TO DATE, PROGRESS MADE DURING THE REPORT PERIOD, AND
ACTIVITIES EXPECTED IN THE FORSEEABLE FUTURE. THE REPORT
WILL INCLUDE BUT IS NOT LIMITED TO: (1) A CONCISE DESCRIPTION
OF PROJECT ACCOMPLISHMENTS AND ISSUES INCLUDING THOSE
ENCOUNTERED DURING THE PREVIOUS YEAR AND THOSE EXPECTED IN
THE NEAR TERM, (2) WHEN APPLICABLE, A DESCRIPTION OF ACTIONS
INITIATED OR OTHERWISE TAKEN TO RECOVER ANY AGREEMENT
SCHEDULE SLIPPAGE, (3) A BUDGET AND COST STATUS, (4) A
STATEMENT DOCUMENTING WHETHER OR NOT DOE AND DOE's
CONTRACTOR (S) REMAIN IN COMPLIANCE WITH AGREEMENT
REQUIREMENTS, I.E. WHETHER OR NOT "DOE AND DOE CONTRACTOR(S)
HAVE COMPLETED SUFFICIENT WORK TO ALLOW ACHIEVEMENT OF
AGREEMENT REQUIREMENTS,” AND (5) CONCISE DESCRIPTIONS OF ANY
NONCOMPLIANCE. COPIES OF ALL PERTINENT DOE WORK DIRECTIVES
AND/OR AUTHORIZATIONS ISSUED TO DOE's CONTRACTOR(S) SHALL BE
PROVIDED ON REQUEST.

07/31/2004

M-062-01J

SUBMIT SEMI-ANNUAL PROJECT COMPLIANCE REPORT.

01/31/2005
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SEMI-

DOE's MANAGER, OFFICE OF RIVER PROTECTION (ORP), WILL SUBMIT ANNUALLY

A "PROJECT COMPLIANCE REPORT" TO ECOLOGY SEMI-ANNUALLY (A BEGINNING

COPY OF THIS REPORT WILL ALSO BE PROVIDED TO EPA's REGION 10 JuLy 31,
OFFICE OF WASTE AND CHEMICALS MANAGEMENT) . THIS REPORT WILL 2000

DOCUMENT DOE COMPLIANCE WITH AGREEMENT REQUIREMENTS AND SHALL
BE SEQUENTIALLY UPDATED BY INFORMATION DOCUMENTING WORK
PERFORMED AND ISSUES ENCOUNTERED DURING THE PREVIOUS REPORT
PERIOD. THE ORP PROJECT COMPLIANCE REPORT WILL BE PROVIDED
AS PART OF THE PARTIES' INTER AGENCY MANAGEMENT INTEGRATION
TEAM (IAMIT) MEETINGS, AND SHALL DOCUMENT THE STATUS OF
PROGRESS TO DATE, PROGRESS MADE DURING THE REPORT PERIOD, AND
ACTIVITIES EXPECTED IN THE FORSEEABLE FUTURE. THE REPORT
WILL INCLUDE BUT IS NOT LIMITED TO: (1) A CONCISE DESCRIPTION
OF PROJECT ACCOMPLISHMENTS AND ISSUES INCLUDING THOSE
ENCOUNTERED DURING THE PREVIOUS YEAR AND THOSE EXPECTED IN
THE NEAR TERM, (2) WHEN APPLICABLE, A DESCRIPTION OF ACTIONS
INITIATED OR OTHERWISE TAKEN TO RECOVER ANY AGREEMENT
SCHEDULE SLIPPAGE, (3) A BUDGET AND COST STATUS, (4) A
STATEMENT DOCUMENTING WHETHER OR NOT DOE AND DOE's
CONTRACTOR (S) REMAIN IN COMPLIANCE WITH AGREEMENT
REQUIREMENTS, I.E. WHETHER OR NOT "DOE AND DOE CONTRACTOR(S)
HAVE COMPLETED SUFFICIENT WORK TO ALLOW ACHIEVEMENT OF
AGREEMENT REQUIREMENTS,” AND (5) CONCISE DESCRIPTIONS OF ANY
NONCOMPLIANCE. COPIES OF ALL PERTINENT DOE WORK DIRECTIVES
AND/OR AUTHORIZATIONS ISSUED TO DOE's CONTRACTOR(S) SHALL BE
PROVIDED ON REQUEST.

M-062-03 SUBMIT DOE PETITION FOR RCRA DELISTING OF VITRIFIED HLW. 12/31/2006

DOE WILL SUBMIT ITS PETITION FOR DELISTING OF THE IMMOBILIZED
HIGH-LEVEL WASTE (HLW) FROM THE PHASE I WASTE TREATMENT PLANT
FROM RCRA AND THE WASHINGTON STATE HWMA (DELISTING PETITION)
IN ACCORDANCE WITH 40 CFR 260.22 AND WAC 173-303-072.

M-062-07B COMPLETE ASSEMBLY OF LOW ACTIVITY WASTE VITRIFICATION 11/30/2005
FACILITY MELTER #1 SO THAT IT IS READY FOR TRANSPORT AND
INSTALLATION IN THE LAW VITRIFICATION BUILDING (BNI BASELINE
SCHEDULE ACTIVITY 4DL321A300 AS PART OF DOE CONTRACT NO. DE-
AC27-01RV14136).

THIS MILESTONE REPRESENTS THE ASSEMBLY OF LAW MELTER #1 TO
THE POINT IT IS READY FOR REFRACTORY AS PART OF BNI BASELINE
ACTIVITIES 3EL3212A00 SPECIFICATIONS AND ANALYSIS, 4DL321A000
LAW - PROCURE MATERIAL & EQUIPMENT FOR MELTERS AND 4DL321A200
LAW- ASSEMBLE MELTER #1 (CONTRACT NO. DE-AC27-01RV14136).

IN ADDITION, ACTIVITIES 4DL121U100 LAW - ELEV +3 SOUTH MELTER
FREP AND 4DL131D000 LAW - ELEV +28 COLUMNS, BEAMS & Q-DECKING
AT +48 SHALL BE SUBSTANTIALLY COMPLETED.

COMPLETION OF THIS MILESTONE WILL BE MET WHEN LAW MELTER #1
WILL HAVE BEEN FULLY FABRICATED, ASSEMBLED AND READY FOR
REFRACTORY MATERIAL TO BE INSTALLED. ASSEMBLY OF THE MELTER
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IS SCHEDULED TO OCCUR NEAR THE END OF LAW CONSTRUCTION WHEN
THE FACILITY IS MOST READY TO HAVE THE ASSEMBLED MELTER MOVED
INTO THE LAW CELL WHERE THE REFRACTORY MATERIAL WILL BE
INSTALLED. MEETING THIS MILESTONE THEREFORE REPRESENTS
SIGNIFICANT ACCOMPLISHMENT OF THE ENGINEERING, DESIGN AND
CONSTRUCTION OF THE LAW FACILITY. FURTHERMORE, ASSEMBLY OF
THE FIRST MELTER PROVIDES SIGNIFICANT OPPORTUNITY FOR LESSONS
LEARNED THAT CAN BE APPLIED IN THE ASSEMBLY OF THE OTHER TWO
LAW MELTERS AS WELL AS THE HLW MELTER.

M-062-08

SUBMITTAL OF HANFORD TANK WASTE PHASE II TREATMENT
ALTERNATIVES REPORT.

DOE WILL SUBMIT A PRELIMINARY REPORT THAT DESCRIBES THE
TECHNICAL, FINANCIAL, AND CONTRACTUAL ALTERNATIVES TO TREAT
THE TANK WASTES REMAINING AFTER COMPLETION OF PHASE I
TREATMENT. THE REPORT WILL IDENTIFY CREDIBLE ALTERNATIVES TO
COMPLETE TREATMENT OF THE REMAINING WASTES BY 2028, AND AID
IN BUDGET PLANNING FOR FUTURE BUDGET AUTHORITY SUBMITTAL.

THE REPORT WILL BE UPDATED EVERY TWO YEARS UNTIL THE TANK
WASTE TREATMENT PHASE II PLAN IS FINALIZED.

07/31/2005

M-062-09

START (HOT) COMMISSIONING - PHASE I TREATMENT COMPLEX.

DOE WILL START HOT COMMISSIONING OF ITS TANK WASTE TREATMENT
COMPLEX (DEFINED AS FIRST PRINCIPAL FACILITY RECEIPT OF
RADIOACTIVE TANK WASTE FOR TREATMENT) .

12/31/2007

M-062-10

COMPLETE HOT COMMISSIONING - PHASE I TREATMENT COMPLEX.

DOE WILL ACHIEVE SUSTAINED THROUGHPUT OF PRETREATMENT, LOW-
ACTIVITY WASTE VITRIFICATION AND HIGH-LEVEL WASTE
VITRIFICATION PROCESSES, AND DEMONSTRATED TREATMENT COMPLEX
AVAILABILITY TO COMPLETE TREATMENT OF NO LESS THAN 10% OF THE
TANK WASTE BY MASS AND 25% OF THE TANK WASTE BY ACTIVITY BY
DECEMBER 2018.

01/31/2011

M-062-11

SUBMITTAL OF HANFORD TANK WASTE TREATMENT PHASE II PLAN.

DOE WILL SUBMIT TO ECOLOGY A DETAILED PLAN AND PROPOSAL FOR
THE PROCESSING OF THE REMAINDER OF DOE's LAW AND HLW WASTES
(PHASE II WASTES). THIS PLAN AND PROPOSAL WILL BE
ACCOMPLANIED BY A DRAFT NEGOTIATIONS AGREEMENT IN PRINCIPLE
(AIP), AND DRAFT AGREEMENT CHANGE REQUEST CONTAINING
SUFFICIENT ENFORCEABLE MILESTONES AND ASSOCIATED AGREEMENT
REQUIREMENTS TO EFFECTIVELY DRIVE PHASE II WORK TO COMPLETION
IN ACCORDANCE WITH AGREEMENT REQUIREMENTS. PHASE II
AGREEMENT NEGOTIATIONS WILL BE COMPLETED WITHIN SIX (6)
MONTHS OF AIP FINALIZATION.

01/31/2014

M-062-12

ISSUANCE OF DOE AUTHORIZATION TO PROCEED - PHASE II
TREATMENT .

To Be
Determined
(BY
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DOE WILL AUTHORIZE THE CONTRACT PHASE TO DESIGN, CONSTRUCT, NEGOTIA-
COMMISSION, AND PROVIDE SERVICES FOR HANFORD TANK WASTE TIONS
PRETREATMENT, LOW-ACTIVITY WASTE VITRIFICATION, AND HIGH- PROVIDED
LEVEL WASTE VITRIFICATION OF ALL REMAINING HANFORD TANK FOR AT
WASTE, CONSISTENT WITH COMPLETION OF TREATMENT BY DECEMBER M-62-11)
2028.

M-081-00A Complete FFTF Facility Transition and initiate the 2/28/2011

LEAD AGENCY: surveillance and maintenance phase.

ECOLOGY

Completion of FFTF transition will include, but is not
limited to the completion of: 1) dry cask storage of
irradiated fuel, 2) dry storage of unirradiated and sodium
bonded fuel, 3) sodium drain and storage 4) deactivation of
the auxiliary plant systems. Work under this major milestone
will be achieved by completing all activities necessary to
achieve the end point criteria for placing the facility in a
safe and stable surveillance and maintenance configuration.

M-81-00A-T02 | Complete transfer of unirradiated fuel to secure onsite 3/31/2009
See Note storage.

Thirty two unirradiated fuel assemblies presently stored in
the interim decay storage vessel will be transferred to the
Interim Examination and Maintenance (IEM) cell for washing
and drying, loaded into existing approved shipping
containers, and transferred to secure onsite storage (Should
DOEs Savannah River Site (SRS) become available for FFTF fuel
storage, this fuel may be shipped directly to SRS pending
approval of environmental documentation).

NOTE: The sequence of washing of unirradiated, irradiated and
special fuel groups as identified in Target Dates M-81-00A-
T02, M-81-00A-T03 and M-81-00A-T04 are dependent upon
currently unknown external schedules (i.e. PFP shutdown
schedule and INEEL (ANL-W) storage schedule), however, all
the fuel will be washed and stored in time to meet the

milestone date. Fuel washing operations for the fuel groups

will be sequenced to accommodate storage schedules for each

fuel group.
M-81-00A-T03 | Complete transfer of irradiated fuel to secure onsite 3/31/2009
See Note storage.

Irradiated fuel assemblies and pin containers will be
transferred from the interim decay storage vessel and the
fuel storage facility to the IEM cell for residual sodium
removal, loaded into a core component container, transferred
to the reactor service building cask loading station for
placement into an interim storage cask for dry storage, and
transferred to secure Hanford site storage.

NOTE: The sequence of washing of unirradiated, irradiated and
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special fuel groups as identified in Target Dates M-81-00A-
T02, M-81-00A-T03 and M-81-00A-T04 are dependent upon
currently unknown external schedules (i.e. PFP shutdown
schedule and INEEL (ANL-W) storage schedule), however, all
the fuel will be washed and stored in time to meet the
milestone date. Fuel washing operations for the fuel groups
will be sequenced to accommodate storage schedules for each
fuel group.

M-81-00A-T04
See Note

Complete transfer of special fuel to DOEs Idaho National
Engineering Laboratory for consolidated storage.

Sodium-bonded irradiated metal and carbide fuel from
assemblies cleaned in the IEM Cell will be loaded into
existing, approved shipping casks, and transported to the
Idaho National Engineering Laboratory (INEEL, ANL-W) in Idaho
Falls, Idaho, for consolidated storage. Should the INEEL,
ANL-W facility not be readily available, sodium bonded fuel
will be loaded in Interim Storage Casks and transferred to a
storage location on the Hanford Site (e.g., 200 or 400 Area
Interim Storage Areas). One unirradiated metal fuel assembly
will also be dispositioned in a similar manner.

NOTE: The sequence of washing of unirradiated, irradiated and
special fuel groups as identified in Target Dates M-81-00A-
T02, M-81-00A-T03 and M-81-00A-T04 are dependent upon
currently unknown external schedules (i.e. PFP shutdown
schedule and INEEL (ANL-W) storage schedule), however, all
the fuel will be washed and stored in time to meet the
milestone date. Fuel washing operations for the fuel groups
will be sequenced to accommodate storage schedules for each
fuel group.

3/31/2009

M-81-00A-TO05

Complete auxiliary plant systems deactivation.

A major portion of the plant auxiliary systems are required
to support hot sodium circulation prior to draining the
sodium. As these systems, and the balance of plant systems,
become available for shutdown, they will be deactivated to a
safe, stable condition.

2/28/2011

M-81-10-TO1

Submit final sodium disposition evaluation report

The Office of River Protection will use the Hanford Site
radiocactive sodium inventory (i.e., FFTF, Hallam and SRE
sodium following conversion to sodium hydroxide) in the Waste
Treatment Plant (WTP) for tank sludge pretreatment (i.e.,
caustic washing). A report will be prepared in concert with
M-92-10 to: 1) determine where the sodium will be converted
(i.e., an existing facility operated by Argonne National
Laboratory - West (ANL-W) located within the INEEL site or at
a new facility to be constructed adjacent to the Sodium
Storage Facility) and 2) to establish need dates for delivery

09/30/2005
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of the caustic to WTP. Following submittal of this report,
appropriate milestones and/or target dates will be
established for the final disposition of the sodium.

M-81-11

Submit FFTF End Point Criteria Document.

A document identifying the end point criteria necessary to
place the FFTF in a safe and stable surveillance and
maintenance configuration will be developed. This document
will be provided to EPA and Ecology for review, and approval
for the regulated units and/or hazardous substances proposed
to remain at the facility after transition is complete.

8/31/2005

M-81-13

Complete reactor and heat transport system sodium drain.

Primary and Secondary heat transport systems, Reactor Vessel
(including reactor vessel plenum), and supporting sodium
systems will be drained to the sodium storage facility to the
maximum extent practical. The sodium will be stored as
product material in the sodium storage facility. Remaining
sodium residuals (est. 3600 “gallons”) will be solid in form
(adhering to the surfaces of system components, small pockets
inherent to the reactor design, and in heat transport system
cold traps and valves). These residuals will be maintained
under an inert gas blanket or passivated to minimize
potential reactions during the long-term surveillance and
maintenance phase. During final facility disposition, any
regulated wastes generated from the cleaning or dismantlement
of these systems will be managed in compliance with
applicable regulatory requirements.

6/30/2005

M-81-14

Complete FFTF Sodium Drain.

This milestone will be complete when all sodium (with the
exception of noted sodium residuals) has been drained from
the FFTF reactor and its associated systems and the fuel
storage vessels.

9/30/2009

M-81-14-TO1

Complete Fuel Storage Facility sodium drain.

The Fuel Storage Facility vessel will be drained to the
sodium storage facility to the maximum extent practical.
Sodium residuals will be maintained under an inert gas
blanket or passivated to minimize potential reactions during
the long-term surveillance and maintenance phase. During
final facility disposition, any regulated wastes generated
from the cleaning or dismantlement of these systems will be
managed in compliance with applicable regulatory
requirements.

4/30/2007

M-81-14-T02

Initiate Interim Decay Storage Vessel sodium drain.

This milestone will be complete when sodium drain from the

6/30/2008
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Interim Decay Storage Vessel is begun. Completion will be
achieved when all the preparatory actions (i.e., procedures
written and approved, plant configuration line-up, Operator
training, facility startup review) have been completed and
sodium is being transferred to in-plant tank T-43.

M-81-15

Submit FFTF Surveillance and Maintenance Plan.

DOE will develop a plan detailing S&M activities to occur at
FFTF during the S&M phase. This plan will be provided to EPA
and Ecology for review, and approval for the regulated units
and/or hazardous substances proposed to remain at the
facility. This plan will include documentation of lists of
hazardous substances including dangerous wastes that remain
in the FFTF Facility upon completion of transition because
the hazardous substance: (1) contains non-dangerous waste
components that are highly radiocactive, (2) is part of the
plant structure and/or (3) is an intact piece(s) of
equipment.

06/30/2010

M-083-00A

LEAD AGENCY:

ECOLOGY

COMPLETE PFP FACILITY TRANSITION & SELECTED DISPOSITION
ACTIVITIES.

COMPLETION OF THIS MAJOR MILESTONE INCLUDES THE FOLLOWING KEY
ELEMENTS: 1) COMPLETION OF ALL ACTIVITIES NECESSARY TO
ACHIEVE END POINT CRITERIA ESTABLISHED THROUGH MILESTONE M-
83-20 FOR PLACING THE PFP FACILITY IN A SAFE AND STABLE S&M
MODE, 2) COMPLETION OF ALL ACTIVITIES DESCRIBED IN THE
APPROVED M-83 SERIES INTERIM MILESTONES AND TARGET DATE; AND
3) COMPLETION OF THE BALANCE OF PFP SELECTED DISPOSITION
ACTIVITIES PURSUANT TO THE FINAL ACTION MEMORANDA AND WORK
PLANS.

ALSO SEE “DESCRIPTION/JUSTIFICATION” CONTAINED IN CHANGE FORM
M-83-01-03.

09/30/2016

MX-083-12-
TO1

SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO ECOLOGY.

THE PFP LEGACY PU HOLDUP REMOVAL PLAN WILL DEFINE THE
STARTING INVENTORY OF PU IN VARIOUS LOCATIONS THROUGHOUT THE
PROCESS FACILITIES, THE METHODS BY WHICH SIGNIFICANT
CONCENTRATIONS OF HOLDUP WILL BE REMOVED AND THE DISPOSITION
PATHS FOR THE HOLDUP THAT IS REMOVED. THE BEGINNING
INVENTORY AND LOCATIONS CONTAINING SIGNIFICANT QUANTITIES OF
PU HOLDUP WILL BE IDENTIFIED AND QUANTIFIED USING THE HANFORD
SITE SAFEGUARDS DATABASE FOR ACCOUNTABLE SNM. NOTE:
INVENTORY INFORMATION MAY BE CLASSIFIED AND/OR RESTRICTED
FROM PUBLIC RELEASE. ADDITIONAL ENGINEERING ANALYSIS AND
NON-DESTRUCTIVE ASSAY MAY BE USED TO UPDATE OLDER DATA AND/OR
TO MORE PRECISELY LOCATE CONCENTRATIONS OF HOLDUP.

ALSO SEE “DESCRIPTION/JUSTIFICATION” CONTAINED IN CHANGE FORM
M-83-01-03.

12/31/2003
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M-083-13 COMPLETE REPACKAGING OF PFP MIXED WASTE RESIDUES AND SHIPMENT 04/30/2004
TO CENTRAL WASTE COMPLEX.

THIS MILESTONE WILL BE COMPLETE WHEN RESIDUES IDENTIFIED IN
THE IMPLEMENTATION PLAN FOR DEFENSE NUCLEAR FACILITIES SAFETY
BOARD RECOMMENDATION 2000-1 DATED JULY 22, 2002, AS AMENDED
HAVE BEEN REPACKAGED AT PFP AND SHIPPED TO THE CWC FOR
STORAGE. THIS DOES NOT INCLUDE THOSE ITEMS IDENTIFIED AS
NON-DESTRUCTIVE ASSAY (NDA) STANDARDS OR ITEMS SET ASIDE FOR
THE WIPP VERIFICATION SAMPLING. PRIOR TO REPACKAGING, DATA
FOR EACH RESIDUE WASTE STREAM SHALL BE OBTAINED TO SUPPORT
WASTE DESIGNATION AND IDENTIFY WHERE SAMPLING AND ANALYSIS IS
NEEDED. DATA FOR EACH WASTE STREAM WILL SATISEFY RCRA
GENERATOR REQUIREMENTS FOR DESIGNATION, WAC 173-303-070
THROUGH 110, LDR CERTIFICATION, AND THE RECEIVING FACILITY
WASTE ACCEPTANCE CRITERIA, AS APPLICABLE. FOR TRU MIXED
WASTE, PFP SHALL ALSO PROVIDE THE DATA NEEDS FOR
CHARACTERIZATION OF TRU-MIXED WASTE STREAMS SUFFICIENT TO
MEET THE ACCEPTABLE KNOWLEDGE REQUIREMENTS OF THE HANFORD TRU
PROGRAM. RESIDUE CONTAINERS SHALL BE STORED IN HC-46F
GLOVEBOX IN ROOM 170 OF BUILDING 234-5Z, ROOMS 192D AND 170,
AND STAGED IN ROOM 169. RESIDUE CONTAINERS ARE PREPARED FOR
SHIPMENT TO CWC IN ROOM 192 AND THE LOADING DOCK. THE POCS
SHALL BE MANAGED IN ACCORDANCE WITH WAC 173-303-630, USE AND
MANAGEMENT OF CONTAINERS. POCS SHALL MEET THE CWC
REQUIREMENTS IN THE HANFORD SITE SOLID WASTE ACCEPTANCE
CRITERIA AND COMPLY WITH APPLICABLE DANGEROUS WASTE
MANAGEMENT REQUIREMENTS WHILE AWAITING CERTIFICATION AND
TRANSFER TO WIPP. THE LOCATIONS OF WASTE MANAGEMENT
ACTIVITIES MAY BE CHANGED THROUGH AGREEMENT OF THE PARTIES BY
MODIFICATION OF THIS MILESTONE.

ALSO SEE “DESCRIPTION/JUSTIFICATION” CONTAINED IN CHANGE FORM

M-83-01-03.

M-083-14 COMPLETE 100% OF THE LEGACY PU HOLDUP REMOVAL AS DEFINED IN 09/30/2006
THE LEGACY PU HOLDUP REMOVAL PLAN FOR PFP REQUIRED BY MX-83-
12-TO01.

SIGNIFICANT QUANTITIES OF PLUTONIUM NOW HELD UP IN INACTIVE
AND TO-BE DEACTIVATED PFP PROCESS EQUIPMENT AND PROCESS
SUPPORT SYSTEMS WILL BE REMOVED BY A VARIETY OF MEANS
(BRUSHING, SCRAPING, DISSOLUTION, CHEMICAL DECONTAMINATION
AGENTS, ETC.) IN ACCORDANCE WITH A PREVIOUSLY SUBMITTED
LEGACY PU HOLDUP REMOVAL PLAN (MX-83-12-T01). SUFFICIENT
HOLDUP WILL BE REMOVED TO MEET DOE'S CRITERIA FOR TERMINATING
PROTECTED AREA CONTROLS OVER THE PROCESS EQUIPMENT AND
PROCESS SUPPORT FACILITIES. PU HOLDUP REMOVED AS A RESULT OF
THESE ACTIVITIES WILL BE ASSESSED AGAINST DOE'S DISCARD
CRITERIA AND DISPOSITIONED VIA STABILIZATION, REPACKAGING AND
TRANSFER TO THE PFP VAULTS OR TREATED AND/OR DIRECTLY
REPACKAGED AS TRU WASTE OR PU RESIDUES FOR TRANSFER TO THE
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CWC AND EVENTUAL DISPOSITION AT WIPP.

ALSO SEE “DESCRIPTION/JUSTIFICATION” CONTAINED IN CHANGE FORM
M-83-01-03.

M-083-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA DOCUMENT AS A 09/30/2003
PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO AGREEMENT ACTION PLAN
SECTION 8.5.3.

A DOCUMENT IDENTIFYING END POINT CRITERIA NECESSARY TO PLACE
PFP IN AN ENVIRONMENTALLY SOUND, SAFE, AND STABLE
CONFIGURATION WILL BE SUBMITTED TO ECOLOGY FOR REVIEW AND
APPROVAL. LEAD REGULATORY AGENCY APPROVAL OF ENDPOINT
CRITERIA IN THIS DOCUMENT WILL BE SPECIFIC TO REGULATED UNITS
AND HAZARDOUS SUBSTANCES PROPOSED TO REMAIN AT THE FACILITY
AFTER THE TRANSITION PHASE OF FACILITY DECOMMISSIONING IS
COMPLETE. SUBSEQUENT TO THIS INITIAL SUBMITTAL, THE END
POINT CRITERIA DOCUMENT MAY BE UPDATED AS NECESSARY TO
REFLECT THE M-83-22 DECISION(S) FOR COMPLETION OF M-83-00A,
AND THROUGHOUT TRANSITION TO REFLECT CHANGES THAT MAY OCCUR
DURING DEACTIVATION WORK ACTIVITIES. AS A PRIMARY DOCUMENT,
REVISIONS ARE SUBJECT TO ECOLOGY REVIEW AND APPROVAL.

ALSO SEE “DESCRIPTION/JUSTIFICATION” CONTAINED IN CHANGE FORM
M-83-01-03.

M-083-22 SUBMIT TO ECOLOGY AN ENGINEERING EVALUATION/COST ANALYSIS (ES) 09/30/2008
[EE/CA(S)] FOR APPROVAL AND PROVIDE AN ACTION MEMORANDUM (A)
AS A PRIMARY DOCUMENT (S) FOR THE DECOMMISSIONING OF THE PFP
FACILITY.

THE ACTION MEMORANDUM (A) WILL INCLUDE A SCHEDULE FOR THE
SUBMITTAL OF WORK PLANS AS PRIMARY DOCUMENT (S). SCOPING OF
THE EE/CA(S) SHALL BE DONE TO SUPPORT TIMELY ACCOMPLISHMENT
OF DISMANTLEMENT WORK SCOPE. MORE SPECIFICALLY, AN EE/CA AND
ACTION MEMORANDUM CAN BE PHASED TO SUPPORT A NEAR TERM
DISMANTLEMENT WITH SUBSEQUENT EE/CA(S) ADDRESSING REMAINING
WORK SCOPE. THE ACTION MEMORANDUM(A) WILL BE CONSISTENT WITH
SECTION 8 OF THE HFFACO AND WILL NOT BE INCONSISTENT WITH
EXECUTIVE ORDER 12850.

COMPLETION OF THIS MILESTONE SHALL ALSO REQUIRE DOE TO
PERFORM AN EVALUATION OF ACTIONS NECESSARY TO ADDRESS BELOW-
GRADE STRUCTURES OR OTHER STRUCTURES OR HAZARDOUS SUBSTANCES,
DANGEROUS WASTE OR DANGEROUS CONSTITUENTS REMAINING AFTER
COMPLETION OF M-83-00A. THIS WILL INCLUDE ENVIRONMENT
ANALYSIS AND PUBLIC REVIEW.

ALSO SEE “DESCRIPTION/JUSTIFICATION” CONTAINED IN CHANGE FORM
M-83-01-03.

M-083-23 COMPLETE NEGOTIATIONS AS NEEDED FOR REVISING MILESTONES 03/31/2009
CONSISTENT WITH FINAL ACTION MEMORANDA FOR DECOMMISSIONING OF
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PFP.

IF THE FINAL ACTION MEMORANDA FOR DECOMMISSIONING OF PEP DO
NOT SUPPORT THE EXISTING MILESTONES LEADING TO THE PROPOSED
END POINT OF A SAFE AND STABLE SLAB-ON-GRADE CONFIGURATION,
AND ECOLOGY DETERMINES THAT SUCH MILESTONES ARE NOT NEEDED TO
PROTECT HUMAN HEALTH AND THE ENVIRONMENT OR TO ACHIEVE
COMPLIANCE WITH APPLICABLE REGULATIONS, THE PARTIES WILL
COMPLETE NEGOTIATIONS TO ESTABLISH REVISED MILESTONES
CONSISTENT WITH THE DECISION DOCUMENTATION. THIS MILESTONE
IS COMPLETE IF NEGOTIATIONS ARE COMPLETED BY THE INDICATED
DATE OR IF ECOLOGY DETERMINES THAT NEGOTIATIONS ARE NOT
REQUIRED.

M-083-24 SUBMIT A SURVEILLANCE AND MAINTENANCE (S&M) PLAN AS A PRIMARY 06/30/2012
DOCUMENT TO ECOLOGY PURSUANT TO AGREEMENT SECTION 8.5.4.

A S&M PLAN WILL BE SUBMITTED TO ECOLOGY AS LEAD REGULATORY
AGENCY. LEAD REGULATORY AGENCY APPROVAL WILL BE SPECIFIC TO
INFORMATION AFFECTING REGULATED UNITS AND HAZARDOUS
SUBSTANCES IN THE FACILITY. THE S&M PLAN WILL DESCRIBE THOSE
ACTIVITIES THAT WILL OCCUR DURING THE S&M PERIOD AND INCLUDE
THE FOLLOWING: 1) SURVEILLANCE; (2) MAINTENANCE; (3) QUALITY
ASSURANCE; (4) RADIOLOGICAL CONTROLS; (5) HAZARDOUS SUBSTANCE
INVENTORY, MANAGEMENT AND PROTECTION; (6) HEALTH AND
SAFETY/EMERGENCY PREPAREDNESS; (7) SAFEGUARDS AND SECURITY;
AND (8) COST AND SCHEDULE.

M-083-31 DISCONTINUE WASTE DISCHARGES FROM THE 241-7Z TANKS TO TANK 06/30/2005
FARMS VIA EXISTING LINES.

AFTER JUNE 30, 2005, NO WASTE LIQUID EFFLUENT DISCHARGES FROM
241-7Z TANK SYSTEM TO TANK FARMS VIA THE EXISTING TRANSFER
PIPING LINES WILL OCCUR. (TRANSFERS BY OTHER MEANS, SUCH AS
A TANKER TRUCK, ARE ALLOWED.

ALSO SEE “DESCRIPTION/JUSTIFICATION” CONTAINED IN CHANGE FORM
M-83-01-03.

M-083-32 COMPLETE CLOSURE OF THE PFP 241-Z TSD UNIT. 09/30/2011

COMPLETE THOSE ACTIVITIES REQUIRED BY THE 241-Z TREATMENT AND
STORAGE UNIT'S RCRA CLOSURE PLAN.

ALSO SEE “DESCRIPTION/JUSTIFICATION” CONTAINED IN CHANGE FORM
M-83-01-03.

M-083-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z BLDG 09/30/2006
INCINERATOR.

REMOVE THE 232-Z BUILDING PURSUANT TO THE FINAL ACTION
MEMORANDA AND WORK PLANS. INCLUDED IN THIS MILESTONE IS THE
PORTION OF THE 232-Z EXHAUST DUCT INSIDE THE 291-7Z BUILDING,
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CONSISTENT WITH THE END POINT CRITERIA DEVELOPED IN M-83-20.
DOE DEACTIVATION AND DECONTAMINATION ACTIVITIES MAY PROCEED
IN ADVANCE OF CERCLA DECISION DOCUMENTS IN ACCORDANCE WITH
SECTION 8 OF THE HFFACO.

M-083-41

COMPLETE TRANSITION AND DISMANTLEMENT OF THE 216-Z-9 CRIB
COMPLEX.

REMOVE THE ABOVE-GRADE PORTION OF THE 216-Z-9A, B, & C
BUILDINGS PURSUANT TO THE FINAL ACTION MEMORANDA AND WORK
PLANS COVERING REMAINING ELEMENTS NOT COVERED BY RCRA CLOSURE
PLAN. DOE DEACTIVATION AND DECONTAMINATION ACTIVITIES MAY
PROCEED IN ADVANCE OF CERCLA DECISION DOCUMENTS IN ACCORDANCE
WITH SECTION 8 OF THE HFFACO.

09/30/2010

M-083-42

COMPLETE TRANSITION AND DISMANTLEMENT OF THE 241-Z WASTE
TREATMENT FACILITY.

REMOVE THE ABOVE GRADE PORTION OF THE 241-Z, ZA, ZB, & ZG
BUILDINGS PURSUANT TO THE FINAL ACTION MEMORANDUM AND WORK
PLANS COVERING REMAINING ELEMENTS NOT COVERED BY RCRA CLOSURE
PLANS. DOE DEACTIVATION AND DECONTAMINATION ACTIVITIES MAY
PROCEED IN ADVANCE OF CERCLA DECISION DOCUMENTS IN ACCORDANCE
WITH SECTION 8 OF THE HFFACO.

09/30/2011

M-083-43

COMPLETE TRANSITION OF THE 242-Z WASTE TREATMENT FACILITY AND
236-Z PLUTONIUM RECLAMATION FACILITY TO SUPPORT PFP
DECOMMISSIONING.

DEACTIVATE AND PREPARE FOR FUTURE DISMANTLEMENT THE ABOVE
GRADE PORTIONS OF THE 242-Z AND 236-Z BUILDINGS.

09/30/2013

M-083-44

COMPLETE TRANSITION OF THE 234-5Z (PLUTONIUM CONVERSION
FACILITY) & ZA (PLUTONIUM CONVERSION SUPPORT FACILITY), 243-Z
LOW LEVEL WASTE TREATMENT FACILITY, 291-Z EXHAUST BUILDING,
AND 291-Z-1 EXHAUST STACK TO SUPPORT PFP DECOMMISSIONING.

DEACTIVATE AND PREPARE FOR DISMANTLEMENT THE ABOVE GRADE
PORTIONS OF THE 234-57Z & ZA, 243-Z, AND 291-Z AND 291-7-1
STACK BUILDINGS.

09/30/2015

M-089-00

LEAD AGENCY:

ECOLOGY

COMPLETE CLOSURE OF NON-PERMITTED MIXED WASTE UNITS IN THE
324 BUILDING REC B-CELL, REC D-CELL, AND HIGH LEVEL VAULT.

10/31/2005

M-090-00

COMPLETE ACQUISITION OF NEW FACILITIES, MODIFICATION OF
EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED
FACILITIES AS NECESSARY FOR STORAGE OF HANFORD SITE IHLW AND
ILAW, AND DISPOSAL OF ILAW.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-90

SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO
ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH

SERIES M-90 MAJOR AND INTERIM MILESTONE REQUIREMENTS.

To Be
Established
6 MONTHS
AFTER
APPROVAL OF
PROJECT
MANAGEMENT
PLAN
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DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE
BASELINES) AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS
SHALL BE CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT.
MODIFICATION OF DOE CONTRACTOR BASELINE (S) AND ISSUANCE OF
ASSOCIATED DOE WORK DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE
NOT CONSISTENT WITH AGREEMENT REQUIREMENTS SHALL NOT BE
FINALIZED PRIOR TO APPROVAL OF AN AGREEMENT CHANGE REQUEST
SUBMITTED PURSUANT TO AGREEMENT ACTION PLAN SECTION 12.0.

M-090-08

INITIATE ILAW DISPOSAL FACILITY CONSTRUCTION.

INITIATION OF CONSTRUCTION OCCURS WHEN DOE OR ITS CONTRACTOR
(AS AUTHORIZED) ISSUES AN APPROVAL TO START CONSTRUCTION AND
THE CONTRACTOR COMMENCES EXCAVATION OF NON-CRITICAL SYSTEMS
WITHIN THE RCRA DISPOSAL FACILITY.

02/28/2005

M-090-10

INITIATE PLACEMENT OF ILAW WASTE CANISTERS IN ILAW DISPOSAL
FACILITY.

(LOW ACTIVITY WASTE PACKAGES PLACED WITHIN THESE FACILITIES
WILL BE RETRIEVABLE) .

08/31/2008

M-090-11

COMPLETE CANISTER STORAGE FACILITY CONSTRUCTION.

COMPLETION OF THIS MILESTONE REQUIRES THE COMPLETION OF ALL
CONSTRUCTION, INTERNAL/EXTERNAL FACILITY(S) MODIFICATIONS AND
STARTUP ACTIVITIES NECESSARY FOR CANISTER STORAGE FACILITY
RECEIPT OF ALL PHASE I HANFORD SITE HIGH LEVEL WASTE
CANISTERS FROM TANK WASTE REMEDIATION SYSTEM (TWRS)
PROCESSING. FOR PURPOSES OF THIS INTERIM MILESTONE PHASE I
IHLW CANISTER STORAGE IS DEFINED AS THE CAPABILITY FOR
STORAGE OF AT LEAST 600 IHLW CANISTERS. INTERIM MILESTONES
AND ASSOCIATED TARGET DATES ESTABLISHING WORK SCHEDULES FOR
PHASE II IHLW CANISTER STORAGE WILL BE ESTABLISHED PURSUANT
TO THE PHASE II REQUEST FOR PROPOSAL FOR TWRS PRIVATIZATION.
FOR PERMITTING PURPOSES DETAILS DESIGN OF CRITICAL SYSTEMS
INCLUDES THE CANISTER STORAGE TUBE SYSTEM.

06/30/2009

M-091-00

COMPLETE THE ACQUISITION OF NEW FACILITIES, MODIFICATION OF
EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED
FACILITIES NECESSARY FOR STORAGE, TREATMENT/PROCESSING, AND
DISPOSAL OF ALL HANFORD SITE TRU/TRUM, LLMW, AND GTC3.

* NEGOTIATION OF SCHEDULES FOR FACILITY MODIFICATION WHICH
MAY BE NECESSARY FOR THE MANAGEMENT OF PRE 1970 TRU/TRUM WILL
BE ESTABLISHED FOLLOWING THE ISSUANCE OF OPERABLE UNIT
RECORDS OF DECISION (RODS) .

NOTE: The M-91 milestone series and/or parts thereof have
been in dispute resolution under Agreement Article VIII,
Paragraph 30. An Ecology Director's Final Determination was
issued March 10, 2003. On April 9, 2003, the DOE appealed

To Be
Determined*
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the Director's Final Determination to state and federal

courts for final resolution. The DOE will incorporate the
final resolution into the appropriate plan and/or schedule
pursuant to Article VIII, Paragraph 30, I of the Agreement.

M-091-01

COMPLETE THE ACQUISITION OF NEW FACILITIES, MODIFICATION OF
EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED
FACILITIES NECESSARY FOR STORAGE, AND TREATMENT/PROCESSING
PRIOR TO DISPOSAL OF ALL HANFORD SITE POST 1970 TRU/TRUM.

** THE DATE FOR COMPLETION OF M-91-01 WILL BE DETERMINED
AFTER REQUIRED TECHNOLOGY HAS BEEN DETERMINED THROUGH THE
TRU/TRUM PMP, BUT WILL BE NO LATER THAN DECEMBER 2000.

NOTE: The M-91 milestone series and/or parts thereof have
been in dispute resolution under Agreement Article VIIT,
Paragraph 30. An Ecology Director's Final Determination was
issued March 10, 2003. On April 9, 2003, the DOE appealed
the Director's Final Determination to state and federal
courts for final resolution. The DOE will incorporate the
final resolution into the appropriate plan and/or schedule
pursuant to Article VIII, Paragraph 30, I of the Agreement.

To Be
Established
* %
(BUT NO
LATER THAN
12/31/2000

M-091-03

SUBMIT HANFORD SITE TRU/TRUM WASTE PROJECT MANAGEMENT PLAN
(PMP) TO ECOLOGY PURSUANT TO AGREEMENT SECTION 11.5.

THE HANFORD SITE TRU/TRUM WASTE PMP WILL INCLUDE ALL PLAN
ELEMENTS REQUIRED BY AGREEMENT ACTION PLAN SECTION 11.5.
APPROVAL OF THE TRU/TRUM PMP AND ACCOMPANYING AGREEMENT
CHANGE REQUEST WILL ESTABLISH ALL MAJOR PROJECT TASKS AND
DELIVERABLES FOR TREATMENT/STORAGE OF HANFORD SITE TRU/TRUM
INCLUDING COMMERCIAL SECTOR MANAGEMENT, MODIFICATION OF
EXISTING FACILITIES, AND CONSTRUCTION OF NEW FACILITIES.

NOTE: The M-91 milestone series and/or parts thereof have
been in dispute resolution under Agreement Article VIII,
Paragraph 30. An Ecology Director's Final Determination was
issued March 10, 2003. On April 9, 2003, the DOE appealed
the Director's Final Determination to state and federal
courts for final resolution. The DOE will incorporate the
final resolution into the appropriate plan and/or schedule
pursuant to Article VIII, Paragraph 30, I of the Agreement.

06/30/2000

M-091-05-T01

COMPLETE AND SUBMIT TRU/TRUM RETRIEVAL AND PROCESSING
FACILITY ENGINGEERING STUDY/FUNCTIONAL DESIGN CRITERIA STUDY
TO ECOLOGY.

THE TRU/TRUM ENGINEERING/FUNCTIONAL DESIGN CRITERIA STUDY
WILL COVER ACTIVITIES/FACILITIES NOT CONSIDERED COMMERCIALLY
VIABLE AS DOCUMENTED IN THE APPROVED TRU/TRUM PMP AND
ASSOCIATED AGREEMENT CHANGE REQUESTS.

NOTE: The M-91 milestone series and/or parts thereof have

12/31/2002
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been in dispute resolution under Agreement Article VIIT,
Paragraph 30. An Ecology Director's Final Determination was
issued March 10, 2003. On April 9, 2003, the DOE appealed
the Director's Final Determination to state and federal
courts for final resolution. The DOE will incorporate the
final resolution into the appropriate plan and/or schedule
pursuant to Article VIII, Paragraph 30, I of the Agreement.

M-091-07

COMPLETE PROJECT W-113 FOR POST 1970 CH TRU/TRUM RETRIEVAL.

NOTE: The M-91 milestone series and/or parts thereof have
been in dispute resolution under Agreement Article VIII,
Paragraph 30. An Ecology Director's Final Determination was
issued March 10, 2003. On April 9, 2003, the DOE appealed
the Director's Final Determination to state and federal
courts for final resolution. The DOE will incorporate the
final resolution into the appropriate plan and/or schedule
pursuant to Article VIII, Paragraph 30, I of the Agreement.

09/30/2004

M-091-08-TO01

COMPLETE CONSTRUCTION AND INITIATE HOT OPERATIONS OF RH AND

LARGE SIZE TRU/TRUM PROCESSING FACILITY (A FINAL ACQUISITION
SCHEDULE FOR THIS FACILITY WILL BE ESTABLISHED AS AN INTERIM
MILESTONE NO LATER THAN DECEMBER 2000) .

NOTE: The M-91 milestone series and/or parts thereof have
been in dispute resolution under Agreement Article VIII,
Paragraph 30. An Ecology Director's Final Determination was
issued March 10, 2003. On April 9, 2003, the DOE appealed
the Director's Final Determination to state and federal
courts for final resolution. The DOE will incorporate the
final resolution into the appropriate plan and/or schedule
pursuant to Article VIII, Paragraph 30, I of the Agreement.

06/30/2005

M-091-12

COMPLETE THERMAL TREATMENT AND DISPOSAL OF AN ADDITIONAL 360
CUBIC METERS OF CONTACT HANDLED LLMW. THIS BRINGS THE
CUMULATIVE TOTAL TO AT LEAST 600 CUBIC METERS OF CONTACT
HANDLED LLMW THERMALLY TREATED AND DISPOSED OF.

NOTE: The M-91 milestone series and/or parts thereof have
been in dispute resolution under Agreement Article VIII,
Paragraph 30. An Ecology Director's Final Determination was
issued March 10, 2003. On April 9, 2003, the DOE appealed
the Director's Final Determination to state and federal
courts for final resolution. The DOE will incorporate the
final resolution into the appropriate plan and/or schedule
pursuant to Article VIII, Paragraph 30, I of the Agreement.

12/31/2005

M-091-12A

COMPLETE THERMAL TREATMENT AND DISPOSAL OF AT LEAST 240 CUBIC
METERS OF CONTACT HANDLED LLMW.

NOTE: The M-91 milestone series and/or parts thereof have
been in dispute resolution under Agreement Article VIII,
Paragraph 30. An Ecology Director's Final Determination was

12/31/2004
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issued March 10, 2003. On April 9, 2003, the DOE appealed
the Director's Final Determination to state and federal

courts for final resolution. The DOE will incorporate the
final resolution into the appropriate plan and/or schedule
pursuant to Article VIII, Paragraph 30, I of the Agreement.

M-091-15

COMPLETE ACQUISITION OF FACILITIES AND INITIATE TREATMENT OF
RH AND LARGE CONTAINER (CH) LLMW.

NOTE: The M-91 milestone series and/or parts thereof have
been in dispute resolution under Agreement Article VIIT,
Paragraph 30. An Ecology Director's Final Determination was
issued March 10, 2003. On April 9, 2003, the DOE appealed
the Director's Final Determination to state and federal
courts for final resolution. The DOE will incorporate the
final resolution into the appropriate plan and/or schedule
pursuant to Article VIII, Paragraph 30, I of the Agreement.

06/30/2008

M-091-21-TO1

COMPLETE PHYSICAL ACTIVITIES AT T PLANT NECESSARY TO STORE
CANISTER AND FUEL WASH SLUDGE.

THIS TARGET IS COMPLETE UPON THE DECLARATION OF COMPLETION OF
MODIFICATIONS REQUIRED TO STORE CANISTER AND FUEL WASH SLUDGE
IN T PLANT.

NOTE: The M-91 milestone series and/or parts thereof have
been in dispute resolution under Agreement Article VIIT,
Paragraph 30. An Ecology Director's Final Determination was
issued March 10, 2003. On April 9, 2003, the DOE appealed
the Director's Final Determination to state and federal
courts for final resolution. The DOE will incorporate the
final resolution into the appropriate plan and/or schedule
pursuant to Article VIII, Paragraph 30, I of the Agreement.

11/29/2003

M-091-22

T PLANT IS READY TO RECEIVE CANISTER AND FUEL WASH SLUDGE
FROM K BASINS.

THIS INTERIM MILESTONE WILL BE COMPLETE WHEN ALL T PLANT
READINESS ACTIVITIES HAVE BEEN COMPLETED TO ACCEPT CANISTER
AND FUEL WASH SLUDGE. READINESS IS DEFINED AS THE ISSUANCE
OF THE READINESS TO PROCEED LETTER BY THE APPROVAL AUTHORITY.

NOTE: The M-91 milestone series and/or parts thereof have
been in dispute resolution under Agreement Article VIIT,
Paragraph 30. An Ecology Director's Final Determination was
issued March 10, 2003. On April 9, 2003, the DOE appealed
the Director's Final Determination to state and federal
courts for final resolution. The DOE will incorporate the
final resolution into the appropriate plan and/or schedule
pursuant to Article VIII, Paragraph 30, I of the Agreement.

02/29/2004

M-092-00

COMPLETE ACQUISITION OF NEW FACILITIES, MODIFICATION OF
EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED

To Be
Established




Table D.

Major and Interim Milestones and Target Dates

Document current as of September 1, 2003

Number

Milestone

Due Date

FACILITIES NECESSARY FOR THE STORAGE, TREATMENT/PROCESSING,
AND DISPOSAL OF HANFORD SITE CESIUM AND STRONTIUM CAPSULES
(Cs/Sr), BULK SODIUM (Na), AND 300 AREA SPECIAL WASTE (SCW).

BY OCTOBER
1998

M-092-01

COMPLETE COMMERCIAL DISPOSITION AND/OR ACQUISITION OF NEW
FACILITIES, MODIFICATION OF EXISTING FACILITIES, AND/OR
MODIFICATION OF PLANNED FACILITIES NECESSARY FOR SITEWIDE
CONSOLIDATION, AND STORAGE PRIOR TO COMMERCIAL USE, OR
TREATMENT AND/OR REPACKAGING BY DOE TWRS. COMPLETION OF THIS
MILESTONE REQUIRES THE COMPLETION OF COMMERCIAL DISPOSITION
AND/OR ALL CONSTRUCTION, INTERNAL/EXTERNAL FACILITY (S)
MODIFICATIONS, AND STARTUP ACTIVITIES NECESSARY FOR THE
TREATMENT/PROCESSING, REPACKAGING (IF NECESSARY), AND STORAGE
OF Cs/Sr (TO INCLUDE UNENCAPSULATED SALTS) LOCATED AT THE:
(1) "ARECO"™ FACILITY IN LYNCHBERG VA (25 CAPSULES), (2)
HANFORD 300 AREA (13 CAPSULES AT THE 327 POOL FACILITY AND
EXCESS CS/SR SALTS AT THE 324 FACILITY), AND (3) HANFORD
WASTE ENCAPSULATION AND STORAGE FACILITY (WESF) IN THE 200
EAST AREA.

12/31/2009

M-092-05

INCLUSION OF HANFORD SITE Cs/Sr "TREATMENT AND/OR REPACKAGING
PARAMETERS" IN DOE TWRS PHASE II REQUEST FOR PROPOSALS
(TREATMENT AND/OR REPACKAGING OF ALL REMAINING Cs/Sr).

DOE WILL ASSESS THE VIABILITY OF DIRECTLY DISPOSING OF
HANFORD CS/SR CAPSULES AT THE NATIONAL HIGH-LEVEL WASTE
REPOSITORY BASED ON THIS ASSESSMENT, IF DOE CONCLUDES THAT
DIRECT DISPOSAL IS A VIABLE AND PREFERRED ALTERNATIVE TO
VITRIFICATION, DOE WILL SUBMIT TO ECOLOGY SPECIFIC
DOCUMENTATION JUSTIFYING ITS CONCLUSION, WITH A PROPOSED
MILESTONE CHANGE REQUEST ESTABLISHING ENFORCEABLE AGREEMENT
MILESTONES FOR DISPOSITIONING HANFORD CS/SR CAPSULES BY 2028.

06/30/2007

MX-092-06-
T02

COMPLETE THE DISPOSAL/OR DISPOSITION OF APPROXIMATELY 135
METRIC TONS OF UNIRRADIATED CONTAMINATED FUEL LOCATED IN THE
300 AREA AND 5 METRIC TONS OF MISCELLANEOUS URANIUM SOURCE
MATERIALS LOCATED IN ALL 300 AND 200 AREA FUEL SUPPLY
SHUTDOWN FACILITIES, AND COMPLETE DISPOSAL/DISPOSITION OF
APPROXIMATELY 825 METRIC TONS OF UN-IRRADIATED FUEL SOURCE
MATERIALS LOCATED IN THE 300 AREA FUEL SUPPLY SHUTDOWN
FACILITIES.

09/30/2006

M-092-09

ESTABLISH MILESTONES AND/OR TARGET DATES IF NEEDED FOR
ACQUISITION OF NEW FACILITIES, MODIFICATIONS OF EXISTING
FACILITIES, AND /OR MODIFICATION OF PLANNED FACILITIES
NECESSARY FOR STORAGE, TREATMENT/PROCESSING, AND DISPOSAL OF
HANFORD SITE SODIUM.

07/30/2009

M-092-10

SUBMIT HANFORD SITE SODIUM DISPOSITION EVALUATION REPORT TO
ECOLOGY.

THE REPORT SHALL BE PREPARED IN CONCERT WITH M-81-10-TO1,
WHICH INDICATES THAT THE OFFICE OF RIVER PROTECTION (ORP)
WASTE TREATMENT PLANT WILL USE THE HANFORD SITE RADIOACTIVE

09/30/2005
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SODIUM INVENTORY (I.E. FFTF, HALLAM, AND SRE), FOLLOWING
CONVERSION TO SODIUM HYDROXIDE, FOR TANK SLUDGE PRETREATMENT
(I.E. CAUSTIC WASHING). THE REPORT WILL DETERMINE THE ORP
NEED DATES AND IDENTIFY WHERE THE HANFORD SITE SODIUM
INVENTORY WILL BE CONVERTED TO SODIUM HYDROXIDE, I.E., AT THE
EXISTING ARGONNE NATIONAL LABORATORY — WEST SODIUM PROCESSING
FACILITY (LOCATED WITHIN THE IDAHO NATIONAL ENGINEERING AND
ENVIRONMENTAL LABORATORY SITE) OR AT A NEW FACILITY TO BE
CONSTRUCTED AT HANFORD.

MX-092-11-
TO1

COMPLETE DISPOSITION OPTIONS FOR ALL HANFORD NON-RADIOACTIVE
SODIUM.

09/30/2004

M-092-12

COMPLETE ACQUISITION OF NEW FACILITIES, MODIFICATION OF
EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED
FACILITIES NECESSARY FOR CONSOLIDATED STORAGE PRIOR TO
DISPOSAL OF HANFORD SITE 300 AREA SPECIAL CASE WASTE (SCW).

09/30/2006

M-092-16

COMPLETE REMOVAL AND TRANSFER, AND INITIATE STORAGE OF PHASE
ITIT 300 AREA SCW WASTE AND MATERIALS. PHASE III INVENTORY
WILL CONSIST OF ANY REMAINING 300 AREA SCW WASTES AND
MATERIALS.

09/30/2006

M-093-00
LEAD AGENCY:
DUAL

COMPLETE FINAL DISPOSITION OF ALL 100 AREA SURPLUS PRODUCTION
REACTOR BUILDINGS. 100 AREA SURPLUS PRODUCTION REACTOR
BUILDINGS CONSIST OF THE FOLLOWING: 105-D, 105-DR, 105-H,
AND 105/109-N (ECOLOGY LEAD), AND 105-B, 105-C, 105-F, 105-
KE, AND 105-KW (EPA LEAD).

To Be
Determined

M-093-11

COMPLETE 105-F INTERIM SAFE STORAGE. THIS MILESTONE INCLUDES
THE COMPLETION OF ALL ACTIVITIES NECESSARY TO PLACE THE 105-F
REACTOR FACILITY IN A SAFE STORAGE MODE IN PREPARATION FOR
FINAL DISPOSITION (CONSISTENT WITH AN APPROVED S&M PLAN AND
PROJECT DESIGN REPORT). THE ISS OF F REACTOR INCLUDES THE
DISMANTLEMENT OF ALL 105-F FACILITY STRUCTURES OUTSIDE THE
REACTOR PRIMARY SHIELD WALL. THESE ACTIVITIES INCLUDE HAZARD
STABILIZATION, ASBESTOS ABATEMENT, FACILITY DECONTAMINATION,
PIPE-CUTTING, FUEL BASIN CLEAN OUT, AND STRUCTURE REMOVAL TO
THE PRIMARY SHIELD WALL.

09/30/2004

M-093-17

COMPLETE THE INTERIM SAFE STORAGE FOR THE 105-D REACTOR.

12/31/2004

M-093-18

COMPLETE THE INTERIM SAFE STORAGE FOR THE 105-H REACTOR.

12/31/2005

M-093-19

SUBMIT TO EPA AND ECOLOGY THE 105/109-N REACTOR INTERIM SAFE
STORAGE DESIGN REPORT.

09/30/2009

M-093-20

COMPLETE 105-N REACTOR INTERIM SAFE STORAGE.

09/30/2012

M-093-22

COMPLETE 105-KE AND 105-KW REACTOR INTERIM SAFE STORAGE.

09/30/2011

M-093-23

SUBMIT ENGINEERING EVALUATION/COST ANALYSIS FOR KE/KW

REACTOR ISS.

(EE/CA)

07/31/2006
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M-093-24 SUBMIT EE/CA FOR N REACTOR ISS. 09/30/2006
M-093-25 SUBMIT AN ENGINEERING EVALUATION OF THE FINAL SURPLUS REACTOR 09/30/2005

DISPOSITION TO EPA AND ECOLOGY.

M-094-00 COMPLETE DISPOSITION OF 300 AREA SURPLUS FACILITIES. 09/30/2018

COMPLETION OF FACILITY DISPOSITION IS DEFINED AS THE
COMPLETION OF DEACTIVATION, DECONTAMINATION, AND
DECOMMISSIONING, AND OBTAIN EPA AND/OR ECOLOGY APPROVAL OF
THE APPROPRIATE PROJECT CLOSEOUT DOCUMENTS. SURPLUS
FACILITIES ARE DEFINED AS ANY FACILITY OR SITE (INCLUDING
EQUIPMENT) THAT HAS NO IDENTIFIED PROGRAMMATIC USE BY THE
OPERATING PHASE PROGRAM SECRETARIAL OFFICER. THE CLEANUP OF
300-FF-2 WASTE SITES ASSOCIATED WITH 300 AREA SURPLUS
FACILITIES WILL BE PERFORMED IN ACCORDANCE WITH TRI-PARTY
AGREEMENT MAJOR MILESTONE M-016-00B.

M-094-01 SUBMIT A SCHEDULE AND TPA MILESTONES TO COMPLETE DISPOSITION 11/30/2003
OF THE FOLLOWING SURPLUS FACILITIES: 303M, 332, 333, 334,
3347, 3221, 3222, 3223, 3224, 3225, 324, 324B, 327 (SEE TPA
CHANGE REQUEST M-94-01-01, TABLE 1).

THE MILESTONE DELIVERABLE SHALL INCLUDE AT LEAST: 1) A
SCHEDULE FOR SUBMITTALS OF ENGINEERING EVALUATION/COST
ANALYSES (EE/CA), REMOVAL ACTION MEMORANDA, REMOVAL ACTION
WORK PLANS, AND OTHER REQUIRED DOCUMENTS FOR EPA AND/OR
ECOLOGY APPROVAL; 2) A SCHEDULE THAT DEFINES INITIATION AND
COMPLETION DATES FOR THE DISPOSITION OF THE FOLLOWING SURPLUS
FACILITIES: 303M, 332, 333, 334, 334A, 3221, 3222, 3223,
3224, 3225, 324, 324B, 327; 3) A TRI-PARTY AGREEMENT CHANGE
PACKAGE THAT INCLUDES MILESTONES FOR GROUPS OF SURPLUS
FACILITIES AND ASSOCIATED WASTE SITES THAT WILL ENSURE
COMPLETION OF M-094-00; AND, 4) AN EVALUATION OF OUTYEAR TRI-
PARTY AGREEMENT MILESTONES FOR THE 300 AREA TO SEE IF THEY
CAN BE ACCELERATED. IT IS EXPECTED THAT SCHEDULES WILL BE
ALIGNED WITH THE ASSOCIATED SCHEDULES REQUIRED BY M-016-63.

EE/CA'S AND ACTION MEMORANDA FOR THE FOLLOWING FACILITIES:
303M, 332, 333, 334, 334A, 3221, 3222, 3223, 3224 AND 3225,
MUST BE COMPLETED AND ASSOCIATED CLEANUP COMMENCED PRIOR TO
SUBMITTING ANY DOCUMENTS REQUIRING EPA AND/OR ECOLOGY
APPROVAL FOR OTHER 300 AREA FACILITY DISPOSITION WORK. THIS
WILL ALLOW THE OPPORTUNITY TO FACTOR "LESSONS LEARNED FROM
REMEDY IMPLEMENTATION" INTO THE REMAINING DOCUMENTS.

M-094-03 COMPLETE DISPOSITION OF THE FOLLOWING SURPLUS FACILITIES: 09/30/2010
303M, 332, 333, 334, 334A, 3221, 3222, 3223, 3224, 3225, 324,
324B, 327 (SEE TPA CHANGE REQUEST M-94-01-01, TABLE 1).

M-094-04 SUBMIT A SCHEDULE AND TRI-PARTY AGREEMENT MILESTONES TO 08/30/2005
COMPLETE DISPOSITION OF THE SURPLUS FACILITIES IN THE 300
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AREA AND IDENTIFY THE 300 AREA FACILITIES AND ASSOCIATED
WASTE SITES THAT WILL REMAIN PAST THE M-094-00 COMPLETION
DATE (9/30/2018).

THE MILESTONE DELIVERABLE SHALL INCLUDE AT LEAST: 1) A
SCHEDULE FOR SUBMITTALS OF ENGINEERING EVALUATION/COST
ANALYSES (EE/CA), REMOVAL ACTION MEMORANDA, REMOVAL ACTION
WORK PLANS, CLOSURE/POST CLOSURE PLANS (IN COORDINATION WITH
THE 300 AREA WATS AND 340 BUILDING ASSOCIATED WORK PLANS
SUBMITTALS AS APPROPRIATE), AND OTHER DOCUMENTS THAT REQUIRE
EPA AND/OR ECOLOGY APPROVAL; 2) A SCHEDULE THAT DEFINES
INITIATION AND COMPLETION DATES FOR THE DISPOSITION OF THE
SURPLUS FACILITIES; 3) A TRI-PARTY AGREEMENT CHANGE PACKAGE
THAT INCLUDES MILESTONES FOR GROUPS OF SURPLUS FACILITIES AND
ASSOCIATED WASTE SITES THAT WILL ENSURE COMPLETION OF M-094-
00; AND, 4) A CLEARLY DEFINED MISSION AND TRI-PARTY AGREEMENT
DISPOSITION PATH FOR ANY REMAINING FACILITIES IN THE 300
AREA. IT IS EXPECTED THAT SCHEDULES WILL BE ALIGNED WITH THE
ASSOCIATED SCHEDULES REQUIRED BY M-016-65.




